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June 30, 2011 
 
 
To: Ms. Chili Cilch, VA Program Manager – District 11 
Re: Preliminary Value Analysis Report for 

District 11, Oversight Process Improvement for Local Projects on SHS 
 
 
Advantage Facilitation Services, on behalf of RH & Associates, Inc., is pleased to submit this Preliminary 
Value Analysis Study Report for the referenced project.  The report is set up for double-side printing, 
with intentionally blank pages inserted for correct pagination. 

This report summarizes the results and events of the study conducted in multiple sessions during April, 
May, and June 2011, at El Centro, California and the District 11 offices in San Diego, California. 

It was a pleasure working with District 11 and your local partners on this project, and I look forward to 
working with you again in the future. 

Sincerely, 
 
 
 
Ginger R. Adams, CPF, CVS 
VA Study Facilitator 
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EXECUTIVE SUMMARY PRELIMINARY 

INTRODUCTION 

This Value Analysis (VA) report summarizes the events of the VA study conducted by Caltrans  
District 11 and facilitated by Advantage Facilitation Services, representing RH & Associates, Inc.  The 
subject of the study was the District’s Oversight Processes as they apply to local projects on the State 
Highway System (SHS). 

The VA study was assembled to: 

§ Improve the oversight process for local projects subject to Caltrans permits; 

§ Clarify roles and responsibilities; 

§ Streamline the conflict resolution process; and 

§ Develop/refine guidance and training. 

OVERSIGHT REQUIREMENTS 

Oversight projects are financed in whole or in part by a local agency. As the owner and operator of the 
State Highway System, Caltrans carries the responsibility to uphold the design standards developed to 
provide a safe and operable highway for the traveling public.  The local agency shares the responsibility 
for public safety. Caltrans provides oversight on any project within the existing or future state highway 
right-of-way with a construction cost of $300,000 or greater, where the local agency administers the 
construction contract.  The type of permit and/or agreement between Caltrans and the local agency is 
primarily based on the estimated project construction cost: 

§ More than $300,000 and less than $1 million – encroachment permit (in some cases). Certain 
projects, such as those involving signal construction, landscaping, or sound walls, may require a 
cooperative or maintenance agreement. 

§ Over $1 million – cooperative agreement and encroachment permit when sponsored by a local 
agency; highway improvement agreement (HIA) and encroachment permit when sponsored by a 
private entity 

A local agency is defined as any public entity (federal, state, regional transportation planning agency, 
county, city, or other local government entity) that sponsors or administers a construction contract on the 
state highway system. In addition, any private entity that sponsors or administers construction contracts 
on the state highway system can be considered a local agency.  
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PROCESS ANALYSIS 

The VA team analyzed the oversight processes using a variety of Value Analysis tools and the VA job 
plan.  

A combination of a pre-study surveys and interviews, combined with VA team discussion, resulted in 
identifying a number of potential problem areas including, but not limited to, the following: 

§ Unclear communication of expectations in all directions 

§ Lack of response to issues and problems until they reached crisis status 

§ Inconsistent interpretation and application of Caltrans standards and requirements 

§ Apparent inexperience of some designers and construction staff with Caltrans projects 

§ Slow review and response times 

§ Apparent lack of trust 

These issues formed the basis for discussing what works well and what needs improvement with the 
current processes, identifying evaluation criteria, generating ideas, and especially developing highly 
ranked ideas into VA Alternatives. 

Using function analysis and Function Analysis System Technique (FAST) diagramming, the team defined 
the processes for partnering and oversight in functional, verb-noun terminology. It should be noted that 
the term partnering, as used in this context, does not refer to the formal construction partnering process.  
Instead, it has to do with Caltrans being a good partner with the local agencies and other stakeholders 
involved in local projects. 

The FAST Diagrams for the processes indicate that Approve Project is the basic function of the oversight 
process, and Foster Collaboration is the basic function of the partnering process. Foster Collaboration 
also appears as an all-the-time function on the oversight process diagram. Some of the other functions 
shared between the two processes include Align Goals, Identify Risks, and Resolve Conflicts. The 
partnering and oversight processes are closely related in terms of overlapping functions and achievement 
of ultimate Department goals. 

Performance criteria were developed in cooperation with the VA study sponsors. The following factors 
were used throughout the study to evaluate ideas and alternative concepts: 

§ Schedule  

§ Customer Satisfaction  

§ Decision-Making  

§ Scope Definition  

§ Impacts on Risk  

§ Impacts on Context Sensitivity  
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For each creative idea considered, the team indicated how the oversight process might be improved or 
degraded by the concept relative to each of these criteria.  In addition, the team considered which of the 
following key functions were supported by the concept being considered: 

§ Foster Collaboration 

§ Promote Respect 

§ Build Trust 

§ Define Accountability 

§ Align Goals 

§ Create Awareness 

§ Approve Project 

§ Review Plans 

§ Offer Solutions 

§ Identify Risks 

§ Transfer Knowledge 

§ Communicate Expectations 

Implementation authority and timing were also considered.  

VA STUDY RESULTS 

The VA team developed nineteen (19) VA Alternatives, including four (4) Process Suggestions, briefly 
described below, to address improvements in the oversight process. Most of the alternatives propose more 
formal communications, documentation, and partnering activities to enhance the working relationships 
between Caltrans and local partners. 

Short Term Implementation – Caltrans D-11 – 6 months or less 

§ Alternative 1.0:  Develop a communications plan for projects under $5 million; the alternative 
includes a template for a communications org chart to be customized for each project. 

§ Alternative 2.0:  Create a guidance document outlining a formal process for documenting oversight 
activities from start to finish; the alternative includes a list of items to include in the guidance. 

§ Alternative 3.0:  Publish a tri-fold pamphlet with guidance and reference information for local 
partners.  The alternative includes a draft of the proposed pamphlet. 

§ Alternative 4.0:  For projects under $3 million, prepare a MOU or Charter at the end of the 
IGA/CEQA review to identify goals and expectations, project scope and sensitivity level, schedule, 
and the working team from both agencies. 

§ Alternative 5.0:  Establish a dispute resolution ladder (DRL) at the beginning of the oversight process.  
The alternative includes a proposed DRL to be customized with individuals’ names for each specific 
project.  A template for Elevation of a Dispute Memorandum is also included. 
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§ Alternative 6.0 – Process Suggestion:  Establish a scheduled systematic review process and procedure 
to ensure all Caltrans staff that will be involved in oversight are updated and informed of projects and 
their status.  A process similar to this is being initiated in Planning IGR. 

§ Alternative 7.0:  Institutionalize the Lessons Learned Survey that was developed and distributed prior 
to this VA study, for use on future projects. 

§ Alternative 8.0:  Require a Caltrans staff member to visit the project site and meet with local agency 
staff when a project has been deemed sensitive. 

§ Alternative 9.0:  Provide space at the Caltrans D-11 offices for local agency staff to facilitate review 
and approval of project plans. 

§ Alternative 10.0 – Process Suggestion:  Emphasize the importance of existing guidance related to 
Design and Construction working together throughout the oversight and construction processes. 

§ Alternative 11.0 – Process Suggestion:  Create an award/recognition program for local partners and 
stakeholders for successful projects.  The program may be similar to the “Excellence in Partnering” 
and “Partnering Success in Motion” awards currently managed by the Caltrans HQ Construction 
Division. 

Short Term Implementation – Local Agency – 6 months or less 

§ Alternative 12.0:  At the City’s discretion, send the Site Plan Review (SPR) to Caltrans and the 
Imperial County Transportation Commission (ICTC) for additional general comments. 

§ Alternative 13.0:  Develop local agency template conditions (similar to Caltrans Special Provisions) 
at the SPR for all projects that may potentially impact Caltrans facilities. 

§ Alternative 14.0:  Develop a sensitivity (importance) rating system for local projects.  The alternative 
includes a proposed rating form. 

Longer Term Implementation – Caltrans D-11 and/or Headquarters – Timing TBD 

§ Alternative 15.0:  Promote formal Partnering through inclusion in the coop agreement for projects 
ranging in cost from $3 million to $10 million. 

§ Alternative 16.0:  Develop an Oversight Manual for the project development phase of locally funded 
projects.  The alternative outlines suggested contents. 

§ Alternative 17.0:  Initiate a formal Partnering process between the local agency and their consultants 
and Caltrans at the end of the IGR-CEQA process and continue through construction. 

§ Alternative 18.0 – Process Suggestion:  Host an annual networking event at Caltrans D-11 for locals 
to present project exhibits for D-11 cross-functional feedback. 

§ Alternative 19.0:  Implement training for both local partners and D-11 staff to increase awareness of 
typical Caltrans issues and performance requirements, and to improve internal and external 
supplier/customer relationships. 

The detailed VA Alternatives and Process Suggestions are included in the VA Study Results section of 
the report. 

The VA team also recommended to District 11 management that future collaborative projects, especially 
with Imperial County partners, include an equitable balance of travel and time by alternating locations for 
project meetings that involve local agency partners. This would not only reduce overall travel time for all 
parties, it would increase Caltrans’ awareness of local issues by visiting the project vicinity. 
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IMPLEMENTATION ACTION 
 
Due to contractual limitations, the District’s VA Program Manager will facilitate the implementation and 
final report activities. 
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VA STUDY RESULTS 

To improve the oversight process, the VA team developed nineteen (19) VA Alternatives, including four 
(4) Process Suggestions, that may be categorized as follows: 

VA Alternatives 1.0 through 11.0: Short Term Implementation – Caltrans D-11 
§ May be approved at District level 
§ Implementation possible in 6 to 12 month timeframe 

VA Alternatives 12.0, 13.0 and 14.0 Short Term Implementation – Local Agency 
§ Local agency approval required 
§ Implementation possible in 6 months or less 

VA Alternatives 15.0, 16.0 and 17.0: Longer Term Implementation – Caltrans 
§ District and/or Headquarters approval required 
§ Implementation timing to be determined 

A summary list of the VA Alternatives (including Process Suggestions) is included on the following page. 
The detailed write-ups follow the list. 
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SUMMARY OF VA ALTERNATIVES 
 

VA Alternative 
No.  Title  

Implementation 
Timing 

1.0  Communications Plan for Projects Less Than $5 
Million 

 Short 

2.0  Formalize Process for Documenting Oversight Project 
Activities from Start to Finish 

 Short 

3.0  Create Pamphlet Type Guidance for Local Partners  Short (Drafted) 

4.0  Develop MOU or Charter for Local Projects $1 
Million to $3 Million 

 Short 

5.0  Establish Escalation Ladder at Beginning of Oversight 
Process 

 Short 

6.0  Process Suggestion:  Caltrans Quarterly Review of 
Active Projects Sponsored by Others 

 Short (Ongoing) 

7.0  Institutionalize the Lessons Learned Survey that 
Includes Local Partners/Key Project Stakeholders 

 Short 

8.0  Have a Caltrans Representative Do an Initial Site Visit 
for Sensitive Projects 

 Short 

9.0  Provide Space at Caltrans Office for Local Agency 
Staff 

 Short 

10.0  Process Suggestion:  Emphasize Importance of 
Existing Guidance Related to Design and 
Construction Working Together Throughout 
Construction Process 

 Short 

11.0  Process Suggestion:  Create Award/Recognition 
Program for Local Partners and Stakeholders for 
Successful Projects 

 Short – pilot 
program in D11 

12.0  Local Agency Involve Caltrans Planning and ICTC 
During Site Plan Review Phase 

 Short 

13.0  Develop (Local Agency) Template Conditions 
(Similar to Caltrans Special Provisions) for Potential 
Caltrans Impacts 

 Short 

14.0  Develop Sensitivity (Importance) Rating System for 
Local Projects 

 Short 
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VA Alternative 
No.  Title  

Implementation 
Timing 

15.0  Mandate Partnering During Construction Phase for all 
Local Projects Over $3 Million 

 Step 1:  Short 
Step 2:  Long 

16.0  Develop Oversight Manual for Project Development 
Phase 

 Step 1:  Short 
Step 2:  Long 

17.0  Begin Formal Partnering at Beginning of Caltrans 
Oversight Process 

 Step 1:  Short – pilot 
program? 
Step 2:  Long 

18.0  Process Suggestion:  Caltrans Host an Annual 
Networking Event for Locals to Present Project 
Exhibits for D-11 Cross-Functional Feedback 

 Further study 
required 

19.0  Training for Local Partners and D-11 Staff  Long 
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VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Create Awareness / Communicate Expectations 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

AG-6 1.0 

TITLE: Communication Plan for Projects Less Than $5 
Million 

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

Communication plans are a standard process for Caltrans projects above $5 million.   It’s not required for projects 
under $5 million or for oversight projects unless the local agency requests it and pays for developing it. 

 

PROPOSED ALTERNATIVE PROCESS: 

Prepare a communication plan for projects under $5 million, especially those in the $1 to $3 million range, that 
follow the Permit Engineering Evaluation Report (PEER) process.   The communication plan should include an 
organization chart indicating names of people in charge of each task, along with a brief description of their 
respective roles and responsibilities, from all participating agencies. 

 

CURRENT ISSUE THIS WILL ADDRESS: 

Lack of clarity on who’s responsible for what actions, both from the local agency and from Caltrans, increases the 
potential for problems to escalate without having been addressed. 

BENEFITS:  CHALLENGES: 

§ Helps identify and attack risks before they occur 

§ Facilitates escalation of disputes, if needed, when 
they occur (see VA Alternative AG-13) 

§ Plan needs to be kept current, and immediately 
updated when personnel changes 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Communication Plan for Projects Less Than $5 Million 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

AG-6 1.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule +M 
Customer 
Satisfaction +H 

Decision-
Making +H 

Scope 
Definition  

Impacts on 
Risks +M 

Context 
Sensitivity +L 

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

Collaboration and regular communication among the team will help to keep the project on schedule by reducing 
the risk for surprises; increases awareness of each participating agency’s expectations which will help maintain 
customer satisfaction; promotes timely decision making; and clarifies context sensitivity requirements from all 
agencies early in the process. 

 

IMPLEMENTATION CONSIDERATIONS: 

Proposed approach may require a District policy to clarify the need for communication plan with local agencies.   
Identify who (what position) in Caltrans will maintain the communication plan during the life of the project. 

Organization chart should be completed by the assigned Caltrans Project Manager at the end of the IGR/CEQA 
process to identify the teams. 

COST IMPACTS: 

 

 

VA TEAM RECOMMENDATION: 

The VA team recommends this alternative be implemented. 

 

 



CALTRANS OVERSIGHT PROJECTS 
COMMUNICATIONS ORG CHART 

VA Alternative 1.0 

PROJECT 
MANAGER 

PEER 
Manager 

Imp. Valley 
Proj. Mgr. 

OR 

DESIGN 
Maint. 

R/W. 

Engrg. 

Traffic 
Environ. Planning 

RESIDENT 
ENGINEER 

PS&E 
PHASE 

CONSTR. 
PHASE 

Permit (IQA) or RTL (AAA) 

Post-Construction 
Close-Out 

PROJECT 
MANAGER 

Consultant 
Proj. Mgr. 

Construction 
Manager/RE 

PS&E 
PHASE 

CONSTR. 
PHASE 

CALTRANS LOCAL AGENCY 
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VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Align Goals 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

AG-8 2.0 

TITLE: Formalize Process for Documenting Oversight Project 
Activities from Start to Finish 

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

The oversight process comprises portions of various processes.  One needs to be familiar with each of these 
processes to understand the entire oversight process.  Also, portions of the oversight process are not clearly 
defined.  The documentation of the oversight process has not been formalized and therefore no alert systems are 
in place when a project comes to a standstill.  It is up to those involved in the project to recognize and elevate 
issues to executive staff members when they can’t be resolved at lower staff level. 

PROPOSED ALTERNATIVE PROCESS: 

This proposal would formalize the process for documenting activities throughout the entire oversight process.  An 
outline of what process(es) should be formalized is attached. 

CURRENT ISSUE THIS WILL ADDRESS: 

This will allow all parties involved with an oversight project to have access to a reference that clearly defines the 
oversight process and what documentation is needed.  This can also define how project responsibilities are to be 
transitioned from one division to the next. 

 

BENEFITS:  CHALLENGES: 

§ Creates awareness for all parties involved in the 
project 

§ Roles and responsibilities are clearly defined early 
in the process 

§ Defines expectations for all parties 

§ Define oversight responsibility transitions from 
one division to the next 

§ Establishes ground rules for these projects 

§ Establishes notification requirements to executive 
staff on project status 

§ Complicated approval process involving multiple 
divisions within Caltrans 

§ Ensuring compliance could be difficult 

  



 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Formalize Process for Documenting Oversight Project 

Activities from Start to Finish 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

AG-8 2.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule +H 
Customer 
Satisfaction +M 

Decision-
Making +M 

Scope 
Definition  

Impacts on 
Risks  

Context 
Sensitivity  

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

Implementing this alternative would improve all parties’ knowledge of what to expect throughout the project.  It 
would inform all parties of what needs to occur at what time throughout the life of the project, including what 
might require a response to specific issues as they arise.  This allows project advocates to anticipate what to 
expect and when awareness needs to be increased based on project sensitivity. 

IMPLEMENTATION CONSIDERATIONS: 

Executive Staff would need to adopt potential guidelines and the final flow chart explaining the oversight process 
and what documentation is necessary for the project.   

 

COST IMPACTS: 

The proposed approach would reduce resource costs expended to educate local agencies on the process for these 
types of projects.  Would reduce project costs by reducing multiple reviews. 

 

VA TEAM RECOMMENDATION: 

The VA team recommends this VA alternative be implemented. 

 



VA Alternative 2.0 
Formalize Process for Documenting Oversight Project Activities from Start to Finish 

 
Actions for Implementing 

 
Policy Providing Guidance Document Defining Documentation Procedures for Oversight Projects 
 
Items to include in Guidance: 

• Define what documents are to be reviewed and retained within each phase 
• Document local agency’s and/or their consultants’ requests for information 
• Document Caltrans’ response(s) to all requests for information 
• Establish basic ground rules and expectations for review comments such as justification for 

comment made 
• Require responses from project sponsor to each review comment within a specific timeframe 

including how each of the comments were addressed (or not) 
o Includes notifying Caltrans if a project is on hold or if conditions have changed such that 

a response or action on Caltrans’ comments will be delayed 
• Require Caltrans oversight engineer to synthesize all review comments from various Caltrans 

Divisions and assess their appropriateness 
o Resolve conflicting comments 
o Identify potential interpretation issues 

• Resolve conflicts during any phase of the project (planning, design, construction) using specific 
past examples from both agencies to inform justification for a pro or con stance; use these 
examples as a starting point for discussion 
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VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Create Awareness 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

AG-10 3.0 

TITLE: Create Pamphlet Type Guidance for Local Partners 
VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

Currently, the department/district doesn’t have any brochures/pamphlet/quick reference guidance to help our local 
partners and their developers/consultants/contractors understand the necessity or the process to involve Caltrans 
for protection of the state’s mobility investment. 

PROPOSED ALTERNATIVE PROCESS: 

Publish and provide a three-panel, double-side printed brochures to all local agencies within Caltrans D-11 
jurisdiction (see sample brochure – page 3-4 of this VA Alternative).   

Request that the local agencies identify a contact person to obtain/replace adequate quantities of brochures printed 
by D-11.   

 

CURRENT ISSUE THIS WILL ADDRESS: 

Local agencies and their respective clients (developers/consultants/contractors) often don’t fully understand CT’s 
IGR/CEQA, Design Oversight, and Construction Oversight’s processes, roles, and responsibilities, and are 
unaware of the guidance information available to them. 

 

 

BENEFITS:   CHALLENGES: 

§ Relatively inexpensive to publish 

§ Handy reference for finding additional information 

§ Increases accountability by clearly documenting 
expectations and requirements 

§ Helps clarify the scope of the local project 
development process 

§ Maintaining enough brochures in stock for local 
agencies 

§ Updating brochures to stay current (however, the 
proposed draft brochure was drafted to be general 
enough to stand the test of time) 

 
  



 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Create Pamphlet Type Guidance for Local Partners 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

AG-10 3.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule +L 
Customer 
Satisfaction +M 

Decision-
Making +L 

Scope 
Definition +H 

Impacts on 
Risks +M 

Context 
Sensitivity +M 

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

Hopefully, this brochure will help to prevent projects moving forward without (or with inadequate) consideration 
of Caltrans’ role and responsibilities.  This has the potential to avoid schedule delays and the cost of rework.  

IMPLEMENTATION CONSIDERATIONS: 

Except for the modest work involved in obtaining a final approval of a proofed/edited brochure, printing, 
distribution and restocking tasks, there are no challenging implementation considerations. 

 

COST IMPACTS: 

The cost (from a printing company on the web) is about $750 for 10,000 brochures. 

VA TEAM RECOMMENDATION: 

The VA team recommends this VA alternative be implemented (the brochure is essentially complete). 

 

 



May 2011 

District 11 Reference Guide  

For Working with Caltrans 

on Local Projects 

Impacting the Interstate 

and State Highway System 

Doing Business with Caltrans 

http://www.dot.ca.gov/doingbusiness.htm 

 

Caltrans Local Development Review 

http://www.dot.ca.gov/hq/tpp/offices/ocp/igr_ceqa.html 

 

Caltrans Encroachment Permits 

http://www.dot.ca.gov/hq/traffops/developserv/permits/ 

 

Local Assistance Procedures Manual 

http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm 

 

Local Assistance Program  Guidelines 

http://www.dot.ca.gov/hq/LocalPrograms/lam/lapg.htm 

 

Caltrans Division of Design 

http://www.dot.ca.gov/hq/oppd/index.htm 

 

Contractor Information 

http://www.dot.ca.gov/hq/esc/oe/contractor_info/ 

 

CT Division of Construction Publications & Partnering 

http://www.dot.ca.gov/hq/construc/publicationlist.htm 

http://www.dot.ca.gov/hq/construc/partnering.html 

 

Oversight Engineer Field Guidelines 

http://www.dot.ca.gov/hq/construc/publications/

OverSightGuidelines.pdf 

Building Together 

Web Site Information 

Sources 

Phone: 619 688- 

E-mail: ________@dot.ca.gov 

Caltrans D-11 

4050 Taylor Street 

San Diego, CA 92110 

 

- Caltrans Mission - 

Improving Mobility Across California 

 Caltrans Goals 

 - SAFETY - 
Provide the safest transportation system                          

in the nation for users and workers. 

    - MOBILITY - 
Maximize transportation system                                            
performance and accessibility. 

    - DELIVERY - 
Efficiently deliver quality transportation                           

projects and services. 

    - STEWARDSHIP - 
Preserve and enhance California's                                       

resources and assets. 

    -SERVICE- 
Promote quality service  

through an excellent workforce. 

gingeradams
Typewritten Text
VA Alternative 3.0:  Create Pamphlet for Local Partners



Local Development-Intergovernmental Review (LD-IGR) 

LD-IGR is a mandated ongoing statewide effort focused pri-

marily on avoiding, eliminating, or reducing to insignificance, 
potential adverse impacts of local development on the 

transportation system.  Caltrans is proud to share our ex-
pertise with other jurisdictions and assist them throughout 

their land use planning and decision-making processes, 
consistent environmental regulatory goals, the Streets and 

Highways Code, and numerous planning and zoning laws that 

affect our stewardship of the State Highway System.  

This Program is directed to use „best practices‟ analysis 
methodologies that focus on:  improving person-capacity of 

our multi-modal transportation system; efficiently moving 

goods and services; and accurately describing transporta-
tion tradeoffs with other community values.  These values 

include: a sound business economy with housing near em-
ployment; a healthy „climate change sensitive‟ environment, 

and equally safe access for both motorized and non-

vehicular transportation users. 

Improving Mobility is a 

Collaborative Process 

The Three C’ Principles of Planning:   

Context Sensitive  

Solutions (CSS)    
A collaborative, inter-

disciplinary approach 

that involves all stake-

holders to develop a 

transportation facility 

that fits its physical set-

ting and preserves  sce-

nic, aesthetic, historic 

and environmental re-

sources, while maintain-

ing safety and mobility.  

Californians have long insisted that their governments at all 
levels provide a high level of protection for the natural and 

built environment, while accommodating growth.  

Since the passage of SB 45 in 1997, earlier and broader coor-

dination, prior to formal CEQA consultations with our local 
partners, has increasingly been needed to insure that the de-

velopment community contributes a fair share to infrastruc-
ture insufficiencies. Now, with the advent of recent climate 

change legislation, the role of the LD-IGR Program is expected 
to expand due to the increased emphasis on regional transpor-

tation plans, with traffic mitigation programs, that implement 
smart growth blueprints of sustainable community strategies 

Local Assistance 
 

Caltrans' Local Assistance Program oversees more than one 
billion dollars annually available to over 600 cities, counties 

and regional agencies for the purpose of improving their 
transportation infrastructure or providing transportation 

services.  

Project Development Considerations & Design Standards 

 

Developing a project, no matter the size or cost needs to         

consider numerous environmental and situational factors.        
The following is a partial listing of performance and safety issue 

examples that Caltrans staff will consider when evaluating  
project proposals. 

 
 Trip Generation 

 Travel Forecasting/Modeling 
 Potential Traffic Conflicts 

 Congestion/Queuing 
 Difficult Traffic Weaving  

 Visibility/Sight Distance  

 Vertical Clearance 
 Adequate Vehicle Recovery Zones 

 Traffic Control 
 Design Speed 

 Access Control 
 Barriers 

 Signalized Intersections & Ramp Meters 
 Delineation & Signs 

 Transit 
 Bicycles, Pedestrians & Americans with Disabilities Act (ADA) 

accommodations 

 Cumulative Environmental Impacts 
 Aesthetics—Landscaping 

 Lifecycle—Maintenance and Operations 
 Minimizing worker exposure to traffic 

 Temporary construction impacts 

Comprehensive 

Cooperative 

Continuing 

Cities, counties, Metropolitan Planning Organizations (MPOs), 
Regional Transportation Planning Agencies (RTPs), and other 

authorities work independently as well as with Caltrans in 
the development of long and short-range improvement 

plans. Transportation planning begins at the city and county 
level with the inclusion in their “General Plan.”  

 
The transportation elements developed in a local General 

Plan are incorporated along with air, water, congestion and 
environmental concerns into planning and programming 

documents developed by RTPAs and MPOs. 

This funding comes from 
various Federal and 

State programs specifi-
cally designed to assist 

the transportation needs 
of local agencies. Annu-

ally, over 1,200 new          
projects are authorized 

through the Local Assis-
tance Program of which 

approximately 700 are 
construction  projects. 
  Commitment to Partnering 

Effective Partnering brings teams together with a trained,   

objective facilitator to establish common goals and build trust. 
The measurable results include lower project costs, shorter 

construction schedules, fewer disruptions to the traveling pub-
lic, safer jobsites, fewer claims and faster project close-out. 
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VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Foster Collaboration / Align Goals 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

AG-11 4.0 

TITLE: Develop a MOU or Charter (for Local Projects $1 - $3 
Million) 

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

A cooperative agreement is required for projects more than $3 million.   A PEER is required for projects between 
$1 to $3 million.   If less than $1 Million, project should go directly to the permit office. 

 

PROPOSED ALTERNATIVE PROCESS: 

For projects under $3 million, prepare a MOU or Charter at the end of IGR/CEQA review to identify goals and 
expectations, project scope and sensitivity level, project schedule, and the working team from all agencies. 

At an early meeting, share Lessons Learned from previous projects to share corporate knowledge and use, as 
applicable, on the new project. 

 

CURRENT ISSUE THIS WILL ADDRESS: 

Will help to align Caltrans processes and timelines with those of the local partner(s), so everyone is aware of each 
other’s goals and expectations from the start. 

BENEFITS:  CHALLENGES: 

§ Will help to build trust between the participating 
agencies 

§ Sharing lessons learned can help to avoid pitfalls 
previously experienced 

§ Requires local agencies to be able to access 
Lessons Learned database 

§ Will create an extra step to review and approve the 
MOU / Charter 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Develop a MOU or Charter (for Local Projects $1 - $3 

Million) 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

AG-11 4.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule +M 
Customer 
Satisfaction +H 

Decision-
Making +H 

Scope 
Definition +H 

Impacts on 
Risks +M 

Context 
Sensitivity +L 

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

MOU/Charter will define the schedule for the project and the process to change the schedule.  Customer 
satisfaction should improve since both parties will sign the MOU agreeing to the scope and schedule of the 
project.   The MOU/Charter should include processes for decision making, identify potential risks in the project, 
and allow all agencies to agree on accepting some of those risks.  Finally, the MOU should cover all context 
sensitivity requirements. 

IMPLEMENTATION CONSIDERATIONS: 

MOU/Charter should be drafted by the Caltrans project manager at the end of IGR/CEQA phase.   The Planning, 
Design, Construction, and PPM divisions should be part of this agreement from Caltrans side.   The local 
agency(s) should present the importance of their project with the funding plan. 

Lessons Learned:  Need to assign someone in the closeout group in Caltrans to maintain a database for lessons 
learned (see VA Alternative DA-5 for method to capture the lessons learned).  This database should be available 
for local agencies to review. 

 

COST IMPACTS: 

There will be resources required to develop the MOU/Charter as well as to maintain the Lessons Learned 
database.  

VA TEAM RECOMMENDATION: 

The VA team recommends this VA alternative be implemented. 

 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Align Goals 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

AG-13 5.0 

TITLE: Establish Escalation Ladder at Beginning of Oversight 
Process 

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

The existing process does not include a formal escalation ladder during the Project Development phase of an 
oversight project.  The Caltrans PM (C-PM) and Local Agency PM (LA-PM) take the lead in resolving issues. 

During construction, if Partnering is used, a Dispute Resolution Plan is developed and implemented.  This 
includes a Dispute Resolution Ladder (DRL).   

 

PROPOSED ALTERNATIVE PROCESS: 

This proposal would establish a Dispute Resolution Ladder to escalate disputes during the Project Development 
phase and require a DRL during construction (whether or not Partnering is used) on all Oversight Projects.   The 
DRL would be specific to that project and would outline specific roles for those listed.  It would also outline a 
timeframe for each level.   

CURRENT ISSUE THIS WILL ADDRESS: 

Unresolved issues can cause the local agency to develop plans that may not be acceptable to Caltrans.  This can 
cause significant schedule and cost issues when Caltrans is giving final approval of the Encroachment Permit.  
During construction, unresolved issues can lead to work stoppages and/or unacceptable work.  This also leads to 
schedule delays and cost increases.  

 

BENEFITS: CHALLENGES: 

§ Potential cost savings  

§ Keep schedule on track  

§ Improve relations between local agency and 
Caltrans 

§ Improve decision making process  

§ Culture change to implement new policy 

 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Establish Escalation Ladder at Beginning of Oversight 

Process 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

AG-13 5.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule +H 
Customer 
Satisfaction +H 

Decision-
Making +H 

Scope 
Definition +M 

Impacts on 
Risks +M 

Context 
Sensitivity +M 

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

Completing the project on time and within budget will be much more likely if issues are resolved promptly.  This 
in turn will lead to higher customer satisfaction.  It will also expedite and document the tough decisions.    

Project scope, risk management and context sensitivity will be improved because all parties will understand the 
project and have similar expectations. 

IMPLEMENTATION CONSIDERATIONS: 

A District Policy Memorandum is required to implement this.  Also, the construction guidance will have to be 
modified to use this portion of partnering on oversight projects that are not using formal Partnering.  Local 
agencies should be given the opportunity to help develop this policy. 

COST IMPACTS: 

The cost to implement would be minor.  There may be additional cost to document issues and there may be 
additional meetings with management staff.  However, the benefits could be a major project cost savings and a 
decrease in schedule timeline.  

VA TEAM RECOMMENDATION: 

The VA Team recommends this VA alternative be implemented. 

 

 



VA Alternative 5.0 
Establish Escalation Ladder at Beginning of Oversight Process 

 
Dispute Resolution Ladder 

 
One of the cornerstones of partnering is the Dispute Resolution Ladder (DRL), also sometimes 
called elevation of a dispute. Even when partnering is not being implemented, the DRL is a 
critical tool to maintain communication and expedite project delivery. 
 
At the top of the ladder are the two primary parties to the contract, Caltrans and the local agency.  
If either of these project stakeholders has a dispute, the dispute resolution process may be used 
by going through the appropriate primary parties designated in the escalation ladder below.  Note 
that these primary parties are supported by a variety of functional areas: 
 
Within Caltrans: 

§ Planning 
§ Design 
§ Traffic Operations 
§ Environmental 
§ Maintenance 

For the Local Agency: 
§ Planning 
§ Engineering 
§ Consultant(s) 
§ Contractors 
§ City Council 

 
Each party to a dispute needs to understand the other person’s position and understand it well 
enough that they can explain it to the other’s satisfaction.  The process starts at the lowest level 
possible for each organization and proceeds up through both organizations’ hierarchy, then on to 
the neutral alternative dispute resolution (ADR) processes until the dispute is resolved, 
preferably, or an impasse is reached. 
 
A dispute is elevated to the next higher level when 1) an agreement cannot be reached at the 
current level within the agreed upon time, or 2) if more than the agreed upon time has passed 
without a solution, or 3) by request of one of the parties at the current level, after first informing 
the other party, and with concurrence of those in the next higher level. 
 

DRL 

Level 

Caltrans 

Local Agency 
Time to 
Elevate 

Design 
Issue 

Construction 
Issue 

I Design 
Manager 

Resident 
Engineer 

City Project Engineer, 
Construction Manager or 
Resident Engineer 

1 week 

II Project 
Manager 

Project 
Manager 

Project Manager 1 week 

III DDD or Corridor Manager * Director of Public Works 1 week 

IV District Director City /County Manager 2 weeks 

ADR V Facilitated Dispute Resolution  

* For Imperial County, DDD PPM 
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APPENDIX C 
EXAMPLE ELEVATION OF A DISPUTE MEMORANDUM 
 

RESIDENT ENGINEER LEVEL 
 

Project Name:   Project Number:   
Caltrans Dist/Org:   Prime Contractor:   
 
This dispute is: __ A policy issue    __ An administrative issue    __ A technical/specification issue 
 
List individuals and organizations affected by this dispute and its resolution, i.e. Design, Materials, 
Maintenance, Local Government, Utilities, Other Governmental Agencies, School Districts, the traveling 
public:   
  
 
Name/Position/Organization:   
  
 
Agreed upon problem: brief description of dispute needing further assistance for resolution:   
  
  
  
 
Sub issues and dollars/days associated with each: 
1.  4.  7.  
2.  5.  8.  
3.  6.  9.  
 
Where we agree: Where we disagree: 
    
    
    
 
Additional comments or recommendations:   
  
  
  
 
Dispute resolved __No  Forward to next level on  _____________(date) at ____________(time) 
at this level? __Yes Describe resolution below: 
  
  
  
If resolved, written feedback of the resolution was transmitted to Team Members and persons affected by 
this dispute on _____________(date) at ____________(time) 
 
       
  Caltrans Resident Engineer   Contractor Representative

gingeradams
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VALUE ANALYSIS STUDY 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Define Accountability 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

DA-1 6.0 

TITLE: Caltrans Quarterly Review of Active Projects 
Sponsored by Others  

VA ALTERNATIVE SHEET NO. 

1 

PROCESS SUGGESTION 

EXISTING PROCESS: 

Caltrans Planning IGR identifies through the environmental review process all on-system highway work that is 
proposed and sponsored by either private entities or local public agencies. These proposed projects that are funded 
by others are tracked by Planning IGR through what is identified as the “Project Sponsor List” and shared with 
Deputies and Project Managers. 

PROPOSED ALTERNATIVE PROCESS: 

A scheduled systematic review process and procedure will be established to ensure all Caltrans staff that will be 
involved in oversight projects are updated and informed of projects and their status.  One mechanism that is being 
developed is to provide a SharePoint application where project managers and other staff can actively view and 
update the “Project Sponsor List” and be responsible to ensure information is current and correct.  All new 
projects, edits and changes will be tracked and monitored through Planning IGR.  Planning IGR will send out 
Quarterly “notices,” including any updates, and request that all project managers confirm the information is 
current for their assigned projects identified on the “Project Sponsor List.” 

 

 
CURRENT ISSUE THIS WILL ADDRESS: 

This will assign responsibility and accountability to Caltrans’ staff identified as the Project Lead or Project 
Manager and establish a process to ensure information is shared and updated on a consistent basis. 

BENEFITS:  CHALLENGES: 
§ Keeps Caltrans’ staff engaged 
§ Assigns responsibility and accountability 
§ Improves staff efficiency and review time for 

projects funded by others 
§ Prioritizes oversight responsibilities 
§ Allocates appropriate resources in a timely manner 
§ Reduces costs and delay for project sponsors 
§ Ensures Caltrans design standards are met 
§ Streamlines permit review and approval 
§ Provides project managers and functional review 

staff a current project status enabling consistent 
bases for actions taken 

 

§ Many project managers and project leads involved 
(i.e., too many hands in the cookie jar) 

§ Requires individuals to take ownership and 
responsibility for updating projects 

§ No control over project development for projects 
that are sponsored by others 

 

 
  



 

VALUE ANALYSIS STUDY 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Caltrans Quarterly Review of Active Projects Sponsored 

by Others 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

DA-1 6.0 2 

IMPLEMENTATION CONSIDERATIONS: 

Currently working with Caltrans IT on implementation of SharePoint application.  

VA TEAM RECOMMENDATION: 

The VA team recommends this VA alternative continue to be implemented. 

 

 



 
  

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Define Accountability & Foster Collaboration 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

DA-5 7.0 

TITLE: Institutionalize the Lessons Learned Survey that 
Includes Local Partners/Key Project Stakeholders  

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

Currently there is guidance for Lessons Learned project close-out procedures and a database to record and 
categorize lessons learned comments managed by HQ Program/Project Management. There is also a person 
designated within the D-11 PPM Division to support this activity. 

http://pd.dot.ca.gov/pm/PMPI/LessonsLearned/index.asp 

 

PROPOSED ALTERNATIVE PROCESS: 
Towards the end of project close-out, invite internal and external project development team members and project 
stakeholders to complete the “Survey Monkey” lessons learned questionnaire.   
Create a database for inputting survey responses to track results and assess trends/recurring issues. 
An annual report should be submitted to executive management and any comments necessitating immediate action 
should be elevated to the Project Manager and/or PPM Deputy District Director. 

CURRENT ISSUE THIS WILL ADDRESS: 

Caltrans’ existing procedures for “Lessons Learned” is limited to internal feedback.  The Survey Monkey 
questionnaire (copy on following pages) developed as part of this VA study and used to collect information on the 
Local I-8 Dogwood Interchange project is very different and more conducive for collecting both internal and 
external “Lessons Learned” feedback.  See exhibit of survey. 

The survey is also designed to align the project with Caltrans’ goals.  This will help focus survey participants on 
how the ultimate project helps to advance the shared desires for optimizing safety, mobility, delivery, 
stewardship, and service of the state’s transportation infrastructure. 

 

BENEFITS:   CHALLENGES:  

§ Demonstrates to local partners that Caltrans is 
interested in their feedback and concerns 

§ Demonstrates a willingness to acknowledge and 
learn from mistakes 

§ Trend analysis can alert management on problems 
that should be addressed by adopting new policies, 
training and/or other outreach methods 

§ Dedicating a staff person to manage the survey and 
database program that also has the expertise to 
ascertain when comments need immediate 
attention 

 



 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Institutionalize the Lessons Learned Survey that Includes 

Local Partners/Key Project Stakeholders 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

DA-5 7.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule  
Customer 
Satisfaction +H 

Decision-
Making +L 

Scope 
Definition  

Impacts on 
Risks +M 

Context 
Sensitivity +H 

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

The most important objectives the lessons learned survey addresses is customer satisfaction - Caltrans cares! 

This type of forensic analysis can be very helpful when done correctly and consistently.  Measuring the 
effectiveness of how well we manage cost, schedule, scope, and overall project quality can lead to heightening 
awareness and accountability for future projects. 

 

IMPLEMENTATION CONSIDERATIONS: 

Circulate for review and comment the draft Survey Monkey questionnaire to D-11 executive managers, key 
functional experts, and key external partners and revise accordingly. 

Develop a brief D-11 policy memo, to alert staff to the new business practice. 

Project Managers should work with the D-11 Lessons Learned coordinator to develop a survey invite list for 
comprehensive/equitable feedback. 

Input survey responses into database (Survey Monkey can export into Excel) and elevate those comments deemed 
important/time sensitive. 

Publish an annual report of survey findings and trends, and highlight where the District is excelling and areas that 
need improving. 
 

COST IMPACTS: 

Staff time to distribute, input survey data and develop annual summary report. 

VA TEAM RECOMMENDATION: 

The VA team recommends this alternative be implemented. 
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Caltrans D-11 Lessons Learned Survey: IMP I-8 Dogwood City of El CentroCaltrans D-11 Lessons Learned Survey: IMP I-8 Dogwood City of El CentroCaltrans D-11 Lessons Learned Survey: IMP I-8 Dogwood City of El CentroCaltrans D-11 Lessons Learned Survey: IMP I-8 Dogwood City of El Centro

1. What type of organization do you represent in relationship to this project? 

2. What was your primary role in regards to this project?  

 
1. 

Federal Agency
 

gfedc

State Agency
 

gfedc

Regional Agency
 

gfedc

Local Agency
 

gfedc

Private­sector Project Consultant/Contractor
 

gfedc

Private­sector Stakeholder
 

gfedc

Non­profit Stakeholder
 

gfedc

Other (please specify) 

Executive Manager (Project Decision­maker)
 

nmlkj

Executive Manager
 

nmlkj

Project Manager
 

nmlkj

Design Manager
 

nmlkj

Functional Manager
 

nmlkj

Technical Support
 

nmlkj

Administrative Support
 

nmlkj

Other (please specify) 

VA Alternative 7.0:  Example Survey
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Caltrans D-11 Lessons Learned Survey: IMP I-8 Dogwood City of El CentroCaltrans D-11 Lessons Learned Survey: IMP I-8 Dogwood City of El CentroCaltrans D-11 Lessons Learned Survey: IMP I-8 Dogwood City of El CentroCaltrans D-11 Lessons Learned Survey: IMP I-8 Dogwood City of El Centro
3. What is your functional expertise in relationship to this project? 

4. The following project elements were adequately assessed: 

5. Changes to the following project elements were effectively managed: 

Strongly Disagree Disagree Agree Strongly Agree N/A or No Opinion

Scope nmlkj nmlkj nmlkj nmlkj nmlkj

Schedule nmlkj nmlkj nmlkj nmlkj nmlkj

Cost nmlkj nmlkj nmlkj nmlkj nmlkj

Strongly Disagree Disagree Agree Strongly Agree N/A or No Opinion

Scope nmlkj nmlkj nmlkj nmlkj nmlkj

Schedule nmlkj nmlkj nmlkj nmlkj nmlkj

Cost nmlkj nmlkj nmlkj nmlkj nmlkj

Administration
 

gfedc

Construction
 

gfedc

Design
 

gfedc

Engineering ­ Technical Studies
 

gfedc

Environmental Review/Approval
 

gfedc

Landscape Architecture
 

gfedc

Maintenance
 

gfedc

Planning
 

gfedc

Program/Project Management
 

gfedc

Right of Way
 

gfedc

Traffic Operations
 

gfedc

Other (please specify) 

VA Alternative 7.0:  Example Survey
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Caltrans D-11 Lessons Learned Survey: IMP I-8 Dogwood City of El CentroCaltrans D-11 Lessons Learned Survey: IMP I-8 Dogwood City of El CentroCaltrans D-11 Lessons Learned Survey: IMP I-8 Dogwood City of El CentroCaltrans D-11 Lessons Learned Survey: IMP I-8 Dogwood City of El Centro
6. Project development expectations were clearly communicated for the following: 

7. Expectations for accuracy and completeness were met for the following project 
deliverables: 

Strongly Disagree Disagree Agree Strongly Agree N/A or No Opinion

Programming/Funding nmlkj nmlkj nmlkj nmlkj nmlkj

Project Milestone Approvals nmlkj nmlkj nmlkj nmlkj nmlkj

Engineering Reviews & 
Studies

nmlkj nmlkj nmlkj nmlkj nmlkj

Environmental Reviews & 
Studies

nmlkj nmlkj nmlkj nmlkj nmlkj

Traffic Reviews & Studies nmlkj nmlkj nmlkj nmlkj nmlkj

Design 
Requirements/Exceptions

nmlkj nmlkj nmlkj nmlkj nmlkj

Right of Way and/or 
Encroachment Permits

nmlkj nmlkj nmlkj nmlkj nmlkj

Constructability/Maintainability 
Reviews

nmlkj nmlkj nmlkj nmlkj nmlkj

Construction Partnering nmlkj nmlkj nmlkj nmlkj nmlkj

Construction Inspections nmlkj nmlkj nmlkj nmlkj nmlkj

Quality Assurance/Control nmlkj nmlkj nmlkj nmlkj nmlkj

Project Management (work 
plans, communication plans, 
risk management, etc)

nmlkj nmlkj nmlkj nmlkj nmlkj

Strongly Disagree Disagree Agree Strongly Agree N/A or No Opinion

Environmental Studies & 
Reports

nmlkj nmlkj nmlkj nmlkj nmlkj

Geotechnical Studies nmlkj nmlkj nmlkj nmlkj nmlkj

Hydraulic Studies nmlkj nmlkj nmlkj nmlkj nmlkj

Traffic Studies nmlkj nmlkj nmlkj nmlkj nmlkj

Utility Studies nmlkj nmlkj nmlkj nmlkj nmlkj

Item Specifications nmlkj nmlkj nmlkj nmlkj nmlkj

Item Estimates nmlkj nmlkj nmlkj nmlkj nmlkj

Design Plans nmlkj nmlkj nmlkj nmlkj nmlkj

Material Testing nmlkj nmlkj nmlkj nmlkj nmlkj

Other (please specify) 

Other (please specify) 

VA Alternative 7.0:  Example Survey
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8. Adequate time was provided to effectively perform the following tasks: 

9. If you answer "strongly disagree" or "disagree" to the previous statements, please 
elaborate on the contributing problem/difficulty. 

 

10. Documented agreements, guidance and correspondence were adequate to effectively 
accomplish project tasks. 

11. Did unforeseen events occur that adversely impacted the project? 

Strongly Disagree Disagree Agree Strongly Agree N/A or No Opinion

Data Collection & Analysis nmlkj nmlkj nmlkj nmlkj nmlkj

Field Reviews nmlkj nmlkj nmlkj nmlkj nmlkj

Study/Report Development nmlkj nmlkj nmlkj nmlkj nmlkj

Study/Report Reviews nmlkj nmlkj nmlkj nmlkj nmlkj

Plan Development nmlkj nmlkj nmlkj nmlkj nmlkj

Plan Reviews nmlkj nmlkj nmlkj nmlkj nmlkj

Cost Estimating nmlkj nmlkj nmlkj nmlkj nmlkj

Project Development Team 
Meetings

nmlkj nmlkj nmlkj nmlkj nmlkj

Construction Partnering 
Meetings

nmlkj nmlkj nmlkj nmlkj nmlkj

Construction Inspections nmlkj nmlkj nmlkj nmlkj nmlkj

Quality Assurance/Control nmlkj nmlkj nmlkj nmlkj nmlkj

55

66

Other (please specify) 

Strongly disagree
 

nmlkj

Disagree
 

nmlkj

Agree
 

nmlkj

Strongly agree
 

nmlkj

Yes, to a high degree
 

nmlkj

Yes, to a moderate degree
 

nmlkj

No
 

nmlkj

Not sure
 

nmlkj

VA Alternative 7.0:  Example Survey
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12. If the answer to question 11 was "Yes," please elaborate in the comment box. 

 

13. What do you think went well with this project? 

 

14. What do you think didn't go well with this project?  

 

15. The completed project was successful in meeting Caltrans' Safety Goal for: 

16. The completed project was successful in meeting Caltrans' Mobility Goal for: 

17. The completed project was successful in meeting Caltrans' Delivery Goal for: 

55

66

55

66

55

66

Strongly Disagree Disagree Agree Strongly Agree N/A or No Opinion

Motorists nmlkj nmlkj nmlkj nmlkj nmlkj

Non­motorists nmlkj nmlkj nmlkj nmlkj nmlkj

Construction Workers nmlkj nmlkj nmlkj nmlkj nmlkj

Maintenance Workers nmlkj nmlkj nmlkj nmlkj nmlkj

Strongly Disagree Disagree Agree Strongly Agree N/A or No Opinion

Reducing Travel Times nmlkj nmlkj nmlkj nmlkj nmlkj

Inceasing Accessibility nmlkj nmlkj nmlkj nmlkj nmlkj

Strongly Disagree Disagree Agree Strongly Agree N/A or No Opinion

Planning ­ Concept 
Development

nmlkj nmlkj nmlkj nmlkj nmlkj

Project Approval ­ 
Environmental Permit

nmlkj nmlkj nmlkj nmlkj nmlkj

Project Design nmlkj nmlkj nmlkj nmlkj nmlkj

Project Construction nmlkj nmlkj nmlkj nmlkj nmlkj

Other (please specify) 

Other (please specify) 

Other (please specify) 

VA Alternative 7.0:  Example Survey
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18. The completed project was successful in meeting Caltrans' Stewardship Goal for:  

19. The completed project was successful in meeting Caltrans' Service Goal for: 

20. Optional ­ Please provide comments on how Caltrans District 11 can improve the 
content and clarity of this survey to better capture lessons learned in order to improve 
future projects. Thank you for your participation. 

 

Strongly Disagree Disagree Agree Strongly Agree N/A or No Opinion

Natural Resources nmlkj nmlkj nmlkj nmlkj nmlkj

Cultural/Community 
Resources

nmlkj nmlkj nmlkj nmlkj nmlkj

Property, Equipment Assets 
& Infrastucture

nmlkj nmlkj nmlkj nmlkj nmlkj

Fiscal Resources nmlkj nmlkj nmlkj nmlkj nmlkj

Strongly Disagree Disagree Agree Strongly Agree N/A or No Opinion

Internal Caltrans Working 
Relationships

nmlkj nmlkj nmlkj nmlkj nmlkj

External Working 
Relationships with Project 
Partners

nmlkj nmlkj nmlkj nmlkj nmlkj

External Project 
Customers/Stakeholders

nmlkj nmlkj nmlkj nmlkj nmlkj

55

66

Other (please specify) 

Other (please specify) 

VA Alternative 7.0:  Example Survey



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Define Accountability 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

DA-13 8.0 

TITLE: Have a Caltrans Representative Do an Initial Site Visit 
for Sensitive Projects 

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

Currently it is up to Caltrans staff’s discretion to visit the project site. 

PROPOSED ALTERNATIVE PROCESS: 

This proposal would require a Caltrans staff member to be required to visit the project site and meet with local 
agency staff when a project has been deemed sensitive. 

CURRENT ISSUE THIS WILL ADDRESS: 

This will provide Caltrans with a better understanding of the project and how it relates to the surrounding area. 

 

BENEFITS: CHALLENGES: 

§ Increase awareness of sensitive projects 

§ Increases Caltrans’ understanding of the 
importance of the project 

§ Will provide project advocates face time with 
Caltrans 

§ Helps align goals for all parties 

§ Builds trust with local agencies 

§ Requires time commitment from Caltrans staff 

§ Coordinating meeting time with local agency 
staff/project sponsor 

 
  



 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Have a Caltrans Representative Do an Initial Site Visit for 

Sensitive Projects 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

DA-13 8.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule  
Customer 
Satisfaction +H 

Decision-
Making +L 

Scope 
Definition +L 

Impacts on 
Risks +L 

Context 
Sensitivity +H 

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

This alternative will have little to no impact on the project schedule, but customer satisfaction would be high due 
to their knowledge that Caltrans will understand the project and its surrounding area.  It will slightly improve 
decision making, scope definition, and potential impacts on risk for the project members that visit the site due to 
the additional field knowledge.  As far as context sensitivity, CT staff travelling to the site would have a better 
understanding about why this project is sensitive and how it fits with field conditions. 

IMPLEMENTATION CONSIDERATIONS: 

A District Policy could be written to add this requirement or it could be included with other related 
Policies/Guidance.  Bring this up in the mandatory all-District senior staff meeting and make sure it’s incorporated 
in relevant training materials and course work. 

 

COST IMPACTS: 

Cost impacts would include the time for staff to travel to and from the site and the site visit itself.  This may be 
offset by avoidance or minimization of future issues within the project due to the knowledge gained by the site 
visit. 

 

VA TEAM RECOMMENDATION: 

The VA team recommends this VA alternative be implemented. 

 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Foster Collaboration / Review Plans / Approve Plans 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

DA-14 9.0 

TITLE: Provide Space at Caltrans Office for Local Agency 
Staff 

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

Space for consultants working for Caltrans or its partners may be available upon request from the Caltrans Project 
Manager, subject to the District’s executive team’s approval.   The State doesn’t provide consultants with 
telephone or computer unless they’re working on a project funded by Caltrans. 

A Caltrans vendor/consultant badge may be issued for a limit of 12 months.   A PM sponsor is required. 

 

PROPOSED ALTERNATIVE PROCESS: 

Provide cubical space for local agency consultant/staff.   This space can be shared by other local agencies’ 
consultant staff, to facilitate the review and approval of project plans. 

 

CURRENT ISSUE THIS WILL ADDRESS: 

This idea will help to keep Caltrans aware of the importance/sensitivity of the local project.  In addition, having 
the consultant working with Caltrans directly will expedite design reviews, changes, and ultimate approval of the 
plans (and permit if required). 

 

BENEFITS:  CHALLENGES: 

§ Can be especially beneficial on sensitive projects § Potential to leave local agencies out of the loop 
while their consultant is in Caltrans building 
dealing directly with Caltrans staff 

§ Space may be a challenge when economy is back 
up and Caltrans starts hiring again 

§ Local agency would have to buy in and pay for 
consultant 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Provide Space at Caltrans Office for Local Agency Staff 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

DA-14 9.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule +H 
Customer 
Satisfaction +M 

Decision-
Making +H 

Scope 
Definition +H 

Impacts on 
Risks +M 

Context 
Sensitivity +L 

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

Collaboration and regular communication between the local designer and Caltrans design staff will help to keep 
the project on schedule by expediting reviews, changes, and approvals; increases awareness of each participating 
agency’s expectations, which will help maintain customer satisfaction; facilitates timely decision making; and 
keeps context sensitivity requirements from both agencies in the conversation as the design progresses. 

 

IMPLEMENTATION CONSIDERATIONS: 

The Caltrans District 11 executive team needs to adopt this idea, and make a space available near IGR/CEQA and 
the design group (potential in Building #2).  The space would initially be sponsored/managed by a Caltrans Project 
Manager for Imperial Valley.  S/he will be in charge of issuing Caltrans badges to any City or County consultant 
staff and will maintain the cubical sharing schedule. 

  

COST IMPACTS: 

There will be minimal D-11 effort to manage the space and logistics for local agencies, coordinate between 
agencies that wish to use the space, and to do any paperwork required for their badges.  

 

 

VA TEAM RECOMMENDATION: 

The VA team recommends this VA alternative be implemented. 

 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Foster Collaboration / Promote Respect / Transfer 

Knowledge 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

FC-13 10.0 

TITLE: 
Emphasize Importance of Existing Guidance Related 
to Design and Construction Working Together 
Throughout Construction Process 

VA ALTERNATIVE SHEET NO. 

1 

PROCESS SUGGESTION 

EXISTING PROCESS: 

The District 11 executive team is focused on improving the process for project delivery since it’s the primary way 
that Caltrans is evaluated by legislators and the public.   The executives depend on staff to find, review, and 
follow all guidance related to relationships between design and construction during the project delivery process. 

 

PROPOSED ALTERNATIVE PROCESS: 

All parties of a local funded project need to work as a team and discuss issues throughout the project.  This 
alternative recommends the executive team emphasize the importance of this team approach between the local 
agency, their designer, CT design oversight manager, CT construction RE, and the CT project manager 
throughout the life of a project.  Construction should be a reviewer during the design phase of the project and  
design and project managers should have involvement and be aware of any construction problems, CCOs, claims, 
etc., and work to be part of the solution. 

 
CURRENT ISSUE THIS WILL ADDRESS: 

During design, constructability issues may be able to be addressed sooner with construction reviewing the project.  
Avoidance or reduction of issues may occur if designers and project managers are part of a solution.  If any one 
party is not involved in ongoing discussions during the life of a project, particularly those related to issues or 
disputes, a situation may occur and continue to grow unnecessarily, delaying the project and creating ill will 
among the stakeholders. 

BENEFITS:  CHALLENGES: 

§ Creates an awareness of the need to collaborate 
between project delivery team 

§ Reminds the team of their roles and promotes 
transfer of knowledge 

§ Brings the team to one goal 

§ Promotes good customer service with local 
agencies 

§ Cultural change may be required  

§ Requires executive team support and participation 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: 

Emphasize Importance of Existing Guidance Related to 
Design and Construction Working Together Throughout 
Construction Process. 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

FC-13 10.0 2 

IMPLEMENTATION CONSIDERATIONS: 

Implementation could involve a District Director all hands meeting quarterly or semi-annually. 

Make all Deputy District Directors and PMs, DMs, and REs wear a wristband to remind them of the importance of 
working together. 

Consider rewarding teams that demonstrate an ongoing, positive working relationship among design, construction, 
and the local agency partner.  (See Alternative 11.0) 

 

VA TEAM RECOMMENDATION: 

The VA team recommends this process suggestion be implemented. 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Promote Respect / Define Accountability 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

FC-14 11.0 

TITLE: Create an Award/Recognition Program for Local 
Partners and Stakeholders for Successful Projects 

VA ALTERNATIVE SHEET NO. 

1 

PROCESS SUGGESTION 

EXISTING PROCESS: 

Caltrans has a partnering award program: 

§ “Excellence in Partnering” awards, a statewide recognition of completed partnered projects 

§ “Partnering Success in Motion” award, to recognize ongoing projects within each district 

For both awards, applications (see copies attached) are due by October 15th each year.  Applications may be 
submitted by anyone involved with the project, and must be signed by the Caltrans RE and contractor equivalent 
person for the nominated project.  Scoring is done by a team of Caltrans construction managers and industry 
senior executives, and evaluation includes both objective and subjective criteria.  The primary goals of the awards 
are to celebrate success, share lessons learned of best practices, and honor all contract stakeholders.  Details may 
be downloaded from http://www.dot.ca.gov/hq/construc/partnering.html.     

This program, managed by the Caltrans HQ Construction Division, focuses on construction only. 

 
PROPOSED ALTERNATIVE PROCESS: 

Develop an award/recognition program to recognize partnering/collaborative efforts during the project 
development phase.  Allow applications to be submitted by anyone involved in the project, but require signatures 
of both the Caltrans Project Manager and local agency equivalent to validate information included in the 
application. 

 

CURRENT ISSUE THIS WILL ADDRESS: 

Construction is the focus of the Caltrans partnering program and associated awards.   No recognition for any team 
members during the early challenging project development phases.  

BENEFITS: CHALLENGES: 

§ Builds trust between Caltrans and local partners 
team 

§ Improves relationship with local partners 

§ Boosts morale among the team 

§ Encourages the team to work more closely to 
maintain good customer service 

§ Resources required to develop and maintain the 
program 

§ Cost of awards (e.g., trophies, certificates) 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Create an Award/Recognition Program for Local Partners 

and Stakeholders for Successful Projects 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

FC-14 11.0 2 

IMPLEMENTATION CONSIDERATIONS: 

Modify one or both of the existing application forms for use in the proposed program.  Create a pilot awards 
program in District 11, to be managed by Public Information Office with input from the Project Manager.   If 
successful, propose to HQ Division of Design to create similar award program for Design/Project Development 
phase activities.  Present awards annually. 

COST IMPACTS: 

Resources to manage the program; cost for certificates and trophies.  

VA TEAM RECOMMENDATION: 

The VA team recommends this process suggestion be implemented. 
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2011 
Caltrans 

Excellence in Partnering Award 
Application 

August 2010 version 
 

http://www.dot.ca.gov/hq/construc/partnering.html 
 
 
 
 
 
 
 

Background 
 

The Caltrans Excellence in Partnering Award is an annual statewide recognition  
of completed partnered contracts that best optimize principles of partnering.  

The main purpose is to celebrate success, share lessons learned  
of best practices, and honor all contract stakeholders. 

 
 

Eligibility 
 

Completed partnered construction contracts with PFE and Exceptions  
to the PFE (if any) dated within October 2009 and September 2010. 

 
 

Recognition Levels 
 

 I. Nominee (0 – 74 points) 
 II. Bronze (75 – 79 points) 
 III. Silver (80 – 89 points) 
 IV. Gold (90 – 100+ points) 

 
 

Criteria 
 

Caltrans Excellence in Partnering Awards are judged on both  
objective and subjective criteria.  Applications will be scored by a team composed of  

Caltrans construction managers and industry senior executives. 
 

 
P a r t n e r i n gP a r t n e r i n g   

Our way of doing business 

 

Project EA  ___ - _________ 
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Directions 
1. Applications must be TYPED and completed fully.  Fill out a separate application for each 

project nominated. 
 
2. The text for all sections (I through VI) may have a combined total of no more than 

2000 words.  The word count is to be filled in for each section as requested and the 
combined total supplied in the Total Word Count space.  The “word count” feature in 
Microsoft Word (under the tools menu) may be used to count words.  Applications will 
be rejected if they exceed the 2,000-word count maximum.  It is preferable that your 
input text be in color, such as blue or red.  The word count limit applies only to the text 
you have added and NOT the existing application form text. 

 
3. A maximum of five additional supporting pages (8 1/2 inches by 11 inches, one side 

only) beyond the specifically requested items may be attached to the application.  
Supporting pages can include text, photographs, charts, graphs or appropriate tables to 
highlight results.  More than five additional pages will NOT be accepted.  Entries become 
the property of Caltrans Division of Construction, and will not be returned.  (The 
Partnering Charter, Dispute Resolution Ladder, and any other specifically requested items 
within this application are not counted.) 

 
4. An electronic version of this application is available for applicants; however, nominations 

must be submitted in a hard copy (six copies per entry) on 8.5x11 paper with no 
separator tabs.  Applicants are encouraged to retain the computer files for future use. 

 
5. Submit a total of six typed color copies of each entry (application plus attachments) to 

the Caltrans District Construction Office in your area. 
• Mail via U.S. Mail postmarked on or before October 15, 2010 or 
• Hand deliver to District Construction Office on or before 5:00 p.m. on October 15, 

2010 (must be received and date stamped by District Construction Office). 
 No other form of delivery will be accepted (fax, internal mail, e-mail, etc.). 
 
6. All applications must be signed by the Resident Engineer of the nominated project and the 

prime contractor equivalent in the “Nomination Submitted by” portion. 
 
7. In order to give all contract applications the same opportunity, applications that do not 

follow the above rules and format, or are received after the deadline, will not be considered 
for awards. 

 
8. All six copies of each entry for contract recognition must be received by Headquarters 

Division of Construction by close of business on October 22 or the next closest business 
day if falling on a non-work day.  All applications must be submitted directly by the 
Deputy District Director of Construction of the nominated project’s district to: 

Partnering Program 
Division of Construction, MS 44 
Sacramento, CA 95814 

 
Note: The judges look carefully at the responses to questions.  Direct, pointed answers to 

questions without rhetoric are desired.  Supporting facts and documents are very 
helpful.  Please do not leave out requested information as it affects the overall score.  
To help the judges give you maximum credit, please reference any related attachments 
in each response, and label each attachment with the question(s)/section(s) it supports. 
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CONTRACT INFORMATION 

Project Name: 
Exactly the way you want it on 
the Award. 

 

Project Description:  

Location:  

District-EA:  
Nomination Submitted By:  
The undersigned nominate this project for consideration of the Caltrans Excellence in Partnering Award. 
 
Caltrans signature      Prime contractor signature 
 
__________________________________________  __________________________________________ 
<NAME>,    Date   <NAME>    Date 
Caltrans, Resident Engineer     <Organization and Title> 
 
Caltrans: Caltrans Project Partnering Lead on this project (Name and Title): 

Address:   
Office Phone Number:  
Cell Phone Number:  
Email Address:  
List other Caltrans Team Members involved in Project Partnering (Name and Title):  
 

Prime Contractor: Contractor Project Partnering Lead on this project (Name, Title, and Company): 
Address:   
Office Phone Number:  
Cell Phone Number:  
Email Address:  

List other Contractor Team Members involved in Project Partnering (Name and Title):  
 

Other External 
Stakeholders: 

List Subcontractor, Supplier, and/or any other Stakeholder Team Members involved 
in Project Partnering (Name, Title, Organization, Email Address and Phone Number): 
 

District Contact 
Person if different 
than Caltrans 
Lead: 

Name and Title: 
Address (Use internal route tag identification, mail stations, etc.): 
Office Phone Number:  
Cell Phone Number:  
Email Address:  

Alternate Contact: Name and Title: 
Office Phone Number:  
Email Address:  
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I. CONTRACT DESCRIPTION (3 Points) 

Section I Word Count:  _____ 
 
A) Type of Work: 
 
 
B) Size:  (approximate dollar value) 
 
 
C) Brief description of job site:  (describe location and unique characteristics of contract site) Maximum 75 
words 
 
 
D) Partnering Initiation and Process: 
 

1)  Does your contract include the partnering standard specification that requires professionally 
facilitated partnering on all projects over $10 million?      Yes    or      No 

2) Initial / Kick-off Workshop was:       Self Facilitated    or      Professionally Facilitated 

3) Was Partnering Skills Development Training held for the project team?       Yes    or      No 

If yes, what topics were covered? (1 to 4 allowed per spec.) 
___________________________________ 
___________________________________ 
___________________________________ 
___________________________________ 
If yes, how many team members attended? _________ 
If yes, Instructor name and company: ________________________________________ 

4) Total number of Partnering Sessions held during contract: ______ 
5) Partnering Facilitator name and company, if applicable: 

___________________________________ 
6)  Was a Partnering Close-out / Lessons Learned session held?      Yes    or      No 
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II. LIST ALL STAKEHOLDERS (5 Points) 
(Identify entity and involvement or scope of work): 
Section II Word Count:  _____ 
 
 
 
 
 
 
 
 
 
 

III. WHY THIS CONTRACT? (14 Points) 
Describe why the contract should receive a Caltrans Excellence in Partnering Award.  This may include 
challenges or obstacles overcome, awards, special efforts.  Mention joint problem-solving examples or 
methods used.  (Answer in 300 words or less. Note that the national Marvin M. Black award application limits 
this section to 250 words.)  

Section III Word Count:  _____ 
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CONTRACT RESULTS 
 

IV. OBJECTIVE CRITERIA (46 Points) 

Section IV Word Count:  _____ 
 
Explain each item in no more than one or two short paragraphs. 
A) Was a Partnering Charter prepared?  Include a signed copy.   (5 Points, 0 if Charter not attached) 

(Describe the process used to prepare the Charter.) 

 
 
B) How were the goals of the charter evaluated or measured?  Were they realized?  (8 Points) 

(Describe the partnering evaluation process on this contract.  Include sample copies of monthly partnering 
evaluation survey and results.)    

 
 
C) What was the safety record for all jobsite employers?  (8 Points)  

(Include loss time injury.) 
 
 
D) Did the contract come in at or under budget of contract allotment?  (5 Points) 

(Provide planned cost vs. actual cost.) 
 
 
E) Did the contract come in on or ahead of schedule?  (5 Points)   

(Provide contract working days + additional CCO working days vs. actual working days in the contract. 
Show all three numbers.) 

 
 
F) Describe your issue resolution procedure and show evidence.  (5 Points, 0 if no evidence) 

(Cite examples.) 

 
 
G) How were potential claims resolved before contract acceptance?  (8 Points)  

(Provide brief descriptions and dollar values of resolved potential claims.)    

 
 
H) How many claims were filed on the contract after Proposed Final Estimate (PFE)?  (2 Points)  

(Provide brief descriptions and dollar values.)    
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V. SUBJECTIVE CRITERIA (32 Points) 

Section V Word Count:  _____ 
 
Explain each item in no more than one or two short paragraphs.  
A) Describe how trade/craft foremen and workers were involved in the project partnering process.  (5 Points) 
 
 
B) Describe how subcontractors were involved in the project partnering process.  (5 Points) 
 
 
C) Describe project relations and on-going relationships with key stakeholders.  (4 Points) 

(Supply testimonial letters if possible.) 
 
 
D) Explain how the project partnering process was instrumental to the successful completion of the project.    

(5 Points) 
 
 
E) Identify any innovative ideas that evolved through the project partnering process.  (6 Points) 

(Examples may relate to cost savings, value engineering, improved productivity, quality, etc.) 
 
 
F) Discuss details about how you attained overall contract quality beyond what was specified in the contract.  

(4 Points) 
 
 
G) List any teambuilding activities. Describe any unique motivational activities employed.  (3 Points) 
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VI. BONUS POINTS (Up to 4 Points maximum) 

Section VI Word Count:  _____ 
 
A) Explain any special adaptations or refinements that were actually made to improve the project partnering 

process to fit this particular contract.   
(This may relate to the frequency and type of meetings; specific process implementation methods; how the 
facilitator, field staff, subcontractors, executives, and other stakeholders were involved; evaluation 
methods; techniques used to keep team members engaged, etc.)  (2 Points) 

 
 
 
 
 
B) Offer your ideas of how the project partnering process could be improved, which would have benefited this 

project and may benefit future partnered projects.   
(This may include ways to improve the whole partnering process, ways to optimize process 
implementation, lessons learned to date (good and bad), and actions you will take in future projects.)  (2 
Points) 

 
 
 
 
 
C) What is the average participation level of your project’s Monthly Partnering Evaluation Survey throughout 

the life of the project? 
(This is the monthly average number of team members that completed the survey compared to the 
monthly average number of team members invited to take the survey.  Show both numbers and the 
percentage.  If your project partnering has been professionally-facilitated, then your partnering facilitator 
should be able to provide this info.)  (2 Points) 

 
 
 
 
 

Total Application Word Count:  _______   (Sum of Sections I through VI) 
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Caltrans  
Excellence in Partnering Award 

 

Applicant Survey 
 
The Statewide Partnering Recognition Team is committed to continuous improvement.  Your feedback as our 

customer is extremely important.  Please take a moment to complete this survey, and return it with your 
award application. The information you provide will be used to improve next year’s Contract Partnering 

Recognition. 
 
Please indicate your reaction to each of the following: 
 
 Strongly 

Agree Agree 
No 

Comment Disagree 
Strongly 
Disagree 

 
Partnering is making a difference in my district. 
 

 
q 

 
q 

 
q 
 

 
q 
 

 
q 

The Caltrans Excellence in Partnering Award 
Application was easy to understand.  
 

 
q 

 
q 

 
q 

 
q 

 
q 

The Application 2000-word count limit was 
enough space to explain the contract’s Partnering 
process. 
 

 
q 

 
q 

 
q 

 
q 

 
q 

Our contract team was given enough time to 
provide the requested information. 
 

 
q 

 
q 

 
q 

 
q 

 
q 

Partnering in my District/Division/Region is well 
advertised. 
 

 
q 

 
q 

 
q 

 
q 

 
q 

 
Please add any additional comments you feel are appropriate to help us improve: 
 

 
 
 
Please offer your ideas for improving the Caltrans Partnering Program overall.  This may include suggestions 
regarding joint or individual training, guidance material, tools, awards and recognition, etc.   
 

 
 
 
 
 
Optional: 
 
Name:  ____________________ Organization:  _____________ Phone:  _____________ 
Please enclose this survey with Partnering Award Application. 



This page intentionally left blank. 



VA Alternative 11.0 

Page 1 of 8 

2011 
Caltrans 

Partnering Success in Motion Award 
Application 

August 2010 version 
 

http://www.dot.ca.gov/hq/construc/partnering.html 
 
 
 
 
 
 

Background 
 

The Caltrans Project Partnering Awards program includes an annual recognition of projects that best 
optimize the principles of partnering. 

 
This “Partnering Success in Motion Award” recognizes on-going projects within each district, whereas 

the “Excellence in Partnering Award” recognizes completed partnered contracts statewide. 
 

The main purpose is to celebrate success, share lessons learned of best practices,  
and honor all contract stakeholders. Additionally, the “Partnering Success in  

Motion Award” recognizes teams while they are still working together. 
 
 

Eligibility 
 

Partnered contracts still on-going and/or prior to the return of exceptions to the PFE  
as of September 30, 2010.  A project may be nominated for an annual Partnering  

Success in Motion Award each year prior to contract completion. 
 

Recognition Levels 
 

 I. Nominee  (0 – 74 points) 
 II. Bronze (75 – 79 points) 
 III. Silver  (80 – 89 points) 
 IV. Gold (90 – 100+ points) 

 

Criteria 
 

Caltrans Partnering Success in Motion Awards are judged by District construction personnel on both objective 
and subjective criteria. 

 
P a r t n e r i n gP a r t n e r i n g   

Our way of doing business 

 

Project EA  ___ - _________ 
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Directions 
 
1. Applications must be TYPED and completed fully.  Fill out a separate application for each 

contract nominated. 
 
2. The text for all sections (I through VI) may have a combined total of no more than 

2000 words.  The word count is to be filled in for each section as requested and the 
combined total supplied in the Total Word Count space.  The “word count” feature in 
Microsoft Word (under the tools menu) may be used to count words.  Applications will 
be rejected if they exceed the 2,000-word count maximum.  It is preferable that your 
input text be in color, such as blue or red.  The word count limit applies only to the text 
you have added and NOT the existing application form text. 

 
3. A maximum of five additional supporting pages (8 1/2 inches by 11 inches, one side 

only) beyond the specifically requested items may be attached to the application.  
Supporting pages can include text, photographs, charts, graphs or appropriate tables to 
highlight results.  More than five additional pages will NOT be accepted.  Entries become 
the property of Caltrans Division of Construction, and will not be returned.  (The 
Partnering Charter, Dispute Resolution Ladder, and any other specifically requested items 
within this application are not counted.) 

 
4. An electronic version of this application is available for applicants; however, nominations 

must be submitted in a hard copy (three copies per entry) on 8.5x11 paper with no 
separator tabs.  Applicants are encouraged to retain the computer files for future use. 

 
5. A total of three typed color copies of each entry (application plus attachments) must be 

submitted directly to the Caltrans Deputy District Director of Construction Office in your 
area. 
• Mail via U.S. Mail postmarked on or before October 15, 2010 or 
• Hand deliver to District Construction Office on or before 5:00 p.m. on October 15, 

2010 (must be received and date stamped by District Construction Office). 
 No other form of delivery will be accepted (fax, internal mail, e-mail, etc.). 
 
6. All applications must be signed by the Resident Engineer of the nominated project and the 

prime contractor equivalent in the “Nomination Submitted by” portion. 
 
7. In order to give all contract applications the same opportunity, applications that do not 

follow the above rules and format, or are received after the deadline, will not be considered 
for awards. 

 
 
Note: The judges look carefully at the responses to questions.  Direct, pointed answers to 

questions without rhetoric are desired.  Supporting facts and documents are very 
helpful.  Please do not leave out requested information as it affects the overall score.  
To help the judges give you maximum credit, please reference any related attachments 
in each response and label each attachment with the question(s)/section(s) it supports. 
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CONTRACT INFORMATION 

Project Name:  

Project Description:  

Location:  

District-EA:  
Nomination Submitted By:  
The undersigned nominate this project for consideration of the Caltrans Partnering Success in Motion Award. 
 
Caltrans signature      Prime contractor signature 
 
 
__________________________________________  __________________________________________ 
<NAME>,    Date   <NAME>    Date 
Caltrans, Resident Engineer     <Organization and Title> 
 
Caltrans: Caltrans Project Partnering Lead on this project (Name and Title): 

Address:   
Office Phone Number:  
Cell Phone Number:  
Email Address:  
List other Caltrans Team Members involved in Project Partnering (Name and Title):  

Prime Contractor: Contractor Project Partnering Lead on this project (Name, Title, and Company): 
Address:   
Office Phone Number:  
Cell Phone Number:  
Email Address:  
List other Contractor Team Members involved in Project Partnering (Name and 
Title):  

Other External 
Stakeholders: 

List Subcontractor, Supplier, and/or any other Stakeholder Team Members involved 
in Project Partnering (Name, Title, Organization, Email Address and Phone 
Number): 

District Contact 
Person: 

Name and Title: 
Address (Use internal route tag identification, mail stations, etc.): 
Office Phone Number:  
Cell Phone Number:  
Email Address:  

Alternate Contact: Name and Title: 
Office Phone Number:  
Email Address:  
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I. CONTRACT DESCRIPTION (3 Points) 

Section I Word Count:  _____ 
 
A) Type of Work: 
 
 
B) Size:  (approximate dollar value) 
 
 
C) Brief description of job site:  (describe location and unique characteristics of contract site) – maximum of 
75 words 
 
 
D) Partnering Initiation and Process: 
 

1)  Does your contract include the partnering standard specification that requires professionally 
facilitated partnering on all projects over $10 million?      Yes     or       No 

2) Initial / Kick-off Workshop was:       Self Facilitated     or        Professionally Facilitated 

3) Was Partnering Skills Development Training held for the project team?       Yes     or       No 

If yes, what topics were covered? (1 to 4 allowed per spec.) 
___________________________________ 
___________________________________ 
___________________________________ 
___________________________________ 
If yes, how many team members attended? _________ 
If yes, Instructor name and company: ________________________________________ 

4) Total number of Partnering Sessions held during contract: ______ 
5) Partnering Facilitator name and company, if applicable: 

___________________________________ 
 

E) Expected Date of contract completion (acceptance of contract)  
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II. LIST ALL STAKEHOLDERS (5 Points) 
(Identify entity and involvement or scope of work): 
Section II Word Count:  _____ 
 
 
 
 
 
 
 
 
 
 
 
 
 

III. WHY THIS CONTRACT? (14 Points) 
Describe why the contract should receive a Caltrans Partnering Success in Motion Award.  This may include 
challenges or obstacles overcome, awards, special efforts.  Mention joint problem-solving examples or 
methods used.  (Answer in 300 words or less. Note that the national Marvin M. Black award application limits 
this section to 250 words.) 

Section III Word Count:  _____ 
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CONTRACT RESULTS 
 

IV. OBJECTIVE CRITERIA (46 Points) 

Section IV Word Count:  _____ 
 
Explain each item in no more than one or two short paragraphs. 
A) Was a Partnering Charter prepared?  Include a signed copy.   (5 Points, 0 if Charter not attached) 

(Describe the process used to prepare the Charter.) 

 
 
B) How are the goals of the charter being evaluated and are they being realized?  (8 Points) 

(Describe the partnering evaluation process on this contract.  Include sample copies of monthly partnering 
evaluation survey and results.) 

 
 
C) What is the safety record for all jobsite employers? (8 Points) 

(Include loss time injury.)   
 
 
D) Is the contract at or under budget of contract allotment? (5 Points) 

(Include owner approved CCOs.)   
 
 
E) Is the contract on or ahead of the approved schedule?  (5 Points) 

(Provide factual information, numbers.) 
 
 
F) Describe your issue resolution procedure and show evidence.  (5 Points, 0 if no evidence) 

(Cite examples.) 
 
 
G) Are potential claims being resolved? (10 Points)  

(Provide brief descriptions, status, and dollar values of resolved and unresolved potential claims.) 
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V. SUBJECTIVE CRITERIA (32 Points) 

Section V Word Count:  _____ 
 
Explain each item in no more than one or two short paragraphs. 
A) Describe how trade/craft foremen and workers are involved in the project partnering process.  (5 Points) 
 
 
B) Describe how subcontractors are involved in the project partnering process?    (5 Points) 
 
 
C) Describe project relations and on-going relationships with key stakeholders.  (4 Points) 

(Supply testimonial letters if possible.) 
 
 
D) Explain how the project partnering process is instrumental to the success of the project.  (5 Points) 
 
 
E) Identify any innovative ideas that evolved through the project partnering process.  (6 Points) 
 (Discuss cost savings, value engineering, improved productivity, quality, etc.) 

 
 
F) Discuss situations in which you attained quality beyond what was specified in the contract.  (4 Points) 
 
 
G) List any teambuilding activities. Describe any unique motivational activities employed.  (3 Points) 
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VI. BONUS POINTS (Up to 4 Points maximum) 

Section VI Word Count:  _____ 
 
A) Explain any special adaptations or refinements that were actually made to improve the project partnering 

process to fit this particular contract.  (This may relate to the frequency and type of meetings; specific 
process implementation methods; how the facilitator, field staff, subcontractors, executives, and other 
stakeholders were involved; evaluation methods; techniques used to keep team members engaged, etc.)  
(2 Points) 

 
 
 
 
 
B) Offer your ideas for improving the acceptance and implementation of project partnering in general. (What 

type of outreach, training, guidance material, awards, etc. would motivate and aid project team members?).    
(2 Points) 

 
 
 
 
 
C) What is the average participation level of your project’s Monthly Partnering Evaluation Survey throughout 

the life of the project? 
(This is the monthly average number of team members that completed the survey compared to the 
monthly average number of team members invited to take the survey.  Show both numbers and the 
percentage.  If your project partnering has been professionally-facilitated, then your partnering facilitator 
should be able to provide this info.)  (2 Points) 

 
 
 
 
 
 
 

Total Application Word Count:  _____   (Sum of Sections I through VI) 
 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Align Goals 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

AG-2 12.0 

TITLE: Local Agency Involve Caltrans Planning and ICTC 
During Site Plan Review Phase 

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

The Site Plan Review (SPR) is a process (in the City of El Centro) during which the developer presents a 
conceptual development or building plan to the City.  The City provides general comments on possible 
requirements the developer may expect if he/she decides to move forward with the project.  The Planning 
Director, at times, will send the SPR to Caltrans if the project involves state routes.   

PROPOSED ALTERNATIVE PROCESS: 

At the City’s discretion, send the SPR to Caltrans and the Imperial County Transportation Commission (ICTC) for 
additional general comments.   

 

CURRENT ISSUE THIS WILL ADDRESS: 

Process will facilitate the exchange of information between the City, Caltrans Planning, ICTC, and the developer 
at an early phase of the project. This will help establish project and process expectations, and prevent the project 
from moving forward without knowledge of requirements that may have the potential to stop the project to correct 
issues not previously identified at an advanced stage of development. 

BENEFITS:  CHALLENGES: 

§ Clear expectations from involved parties 
established at early phase of project 

§ Promotes early discussions for potential impacts 
and process requirements between developer and 
involved agencies 

 

§ Site Plan Review turn-around times are generally 4 
to 6 weeks; it is essential that all agencies work in 
concert to comment within the timeframe 

 
  



 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Local Agency Involve Caltrans Planning and ICTC During 

Site Plan Review Phase 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

AG-2 12.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule +M 
Customer 
Satisfaction +M 

Decision-
Making +H 

Scope 
Definition +H 

Impacts on 
Risks +H 

Context 
Sensitivity +L 

Keeping the project on 
time  

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions  

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks  

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

Early coordination will identify risks and processes and facilitate the decision making process at an early stage. 
By doing so it permits a more precise scope to be identified, which may improve schedule and customer 
satisfaction. 

IMPLEMENTATION CONSIDERATIONS: 

Requires acceptance by Planning Director at City of El Centro. 

The proposed approach could also be adapted and implemented by other local agencies throughout the District. 

COST IMPACTS: 

Negligible  

VA TEAM RECOMMENDATION: 

The VA team recommends implementation of this VA alternative. 

 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Align Goals 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

AG-3 13.0 

TITLE: 
Develop (Local Agency) Template Conditions 
(Similar to Caltrans Special Provisions) to Address 
Potential Caltrans Impacts 

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

The local agency advises the developer of any potential need for the Caltrans encroachment permit process if the 
project appears it will affect state road facilities during the agency Site Plan Review (SPR). The SPR is a process 
(in the City of El Centro) where the developer presents a conceptual development or building plan. The City 
provides general comments on possible requirements the developer may expect if he/she decides to move forward 
with the project. 

PROPOSED ALTERNATIVE PROCESS: 

Develop Template Conditions at the SPR for all projects that may potentially impact Caltrans facilities. 

Sample language is: 

“Project may impact state road facilities and thus be subject to Caltrans review. Project may require 
Caltrans encroachment permit, Permit Engineering Evaluation Report (PEER) and/or a Highway 
Improvement Agreement (HIA) with Caltrans. Information on Caltrans procedures is available at 
http://www.dot.ca.gov/hq/tpp/offices/ocp/igr_ceqa.html. 

City will require satisfactory written documentation of Caltrans acceptance (or no need therefor) of 
proposed state improvements and its construction schedule complying with City development requirements 
prior to issuance of building permit.” 

 
CURRENT ISSUE THIS WILL ADDRESS: 

Process will facilitate the exchange of information between City, Caltrans Planning, and the developer at an early 
phase of the project. This will help establish project and process expectations, and prevent the project from 
moving forward without knowledge of requirements that may have the potential to stop the project to correct 
issues not previously identified at an advanced stage of development. 

BENEFITS:  CHALLENGES: 

§ Clear expectations from involved parties 
established at early phase of project 

§ Promotes early discussions for potential impacts 
and process requirements between developer and 
agencies 

§ Helps to avoid surprises after local project 
approval 

 

§ Creating a condition that potentially enables a third 
party to stop a project from obtaining a building 
permit may or may not be acceptable to 
management and elected officials 

 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: 

Develop (Local Agency) Template Conditions (Similar to 
Caltrans Special Provisions) to Address Potential Caltrans 
Impacts 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

AG-3 13.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule +M 
Customer 
Satisfaction +M 

Decision-
Making +H 

Scope 
Definition +H 

Impacts on 
Risks +H 

Context 
Sensitivity +L 

Keeping the project on 
time  

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions  

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks  

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

Early coordination will identify risks and processes and facilitate the decision making process at an early stage. 
By doing so it permits a more precise scope to be identified and may improve schedule and customer satisfaction. 

IMPLEMENTATION CONSIDERATIONS: 

Requires acceptance by management personnel and may require approval by elected officials.  

Caltrans needs to define what constitutes acceptance (e.g., scoping agreement), and designate the authorizing 
official who should sign the written documentation. 

 

COST IMPACTS: 

Once template language is created, will not require additional costs to implement under existing processes. Cost 
savings may be applicable due to reduced claims from clearly defined expectations, may reduce construction 
duration by reducing the potential to identify project problems/issues at a later stage of the project. May result in 
additional time and resources by the state for responding to developer questions, however, long term will result in 
reduced “emergency” type responses or potential redesigns. 

 

VA TEAM RECOMMENDATION: 

The VA Team recommends implementation of this VA alternative.  The City of El Centro expressed their intent to 
move ahead with this action immediately. 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Define Accountability 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

DA-2 14.0 

TITLE: Develop Sensitivity (Importance) Rating System for 
Local Projects 

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

There currently is no process in place to rate projects according to local sensitivity, i.e., level of importance, 
whether it be political, social or economic.     

PROPOSED ALTERNATIVE PROCESS: 

The sensitivity chart in its most elementary form will provide for a quick means of communication between a 
local agency and Caltrans to reflect the local agency’s evaluation of a project’s importance to the local agency.  
The form will be sent from the local agency’s Planning Department to Caltrans Planning Division Deputy 
Director.  It is intended to be an “early warning system” to Caltrans upper management that a project is on its 
way.   

CURRENT ISSUE THIS WILL ADDRESS: 

At times there seems to be a lack of awareness as to what local agencies consider important projects.  This 
sensitivity chart hopefully will be a quick tool to convey a project’s local importance. 

BENEFITS:  CHALLENGES: 

§ May help bridge the information gap by informing 
the District of pending projects of local importance 
as well as rate it against other competing projects 
within their respective jurisdictions 

§ Resources may be better used for the review and 
approval process and at the same time reduce risks 
associated with delay 

§ Will help align goals and set expectations for both 
the local agency and Caltrans  

§ Obtaining buy-in from local agencies in the area to 
use the system on their projects 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Develop Sensitivity (Importance) Rating System for Local 

Projects 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

DA-2 14.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule M 
Customer 
Satisfaction H 

Decision-
Making M 

Scope 
Definition H+ 

Impacts on 
Risks H 

Context 
Sensitivity H+ 

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

The concept improves the communication process early in project’s development by informing Caltrans of 
general sensitivity of a local project.  Caltrans can then work towards asking questions and setting expectations 
regarding the agency’s goals.   

IMPLEMENTATION CONSIDERATIONS: 

The implementation is relatively simple since the format and form would come from the local agency.  No formal 
agreements are necessary.   

In order for the sensitivity rating system to be effective it cannot be abused by the local agencies where every 
project rates as being important.  It should be used with discretion in mind. 

Caltrans will include this sensitivity rating into their quarterly status meetings (reference VA Alternative 6.0). 

COST IMPACTS: 

No cost impacts.  Overall ROI may improve if sensitive projects are recognized early in the process and handled as 
such.   Expectations can be realized earlier in the process as well and can help in the decision making during project 
development.   

VA TEAM RECOMMENDATION: 

The VA Team recommends implementation of this VA alternative. 

 

 



City	
  of	
  ________________	
  	
   VA	
  Alternative	
  14.0	
  
Project	
  Assessment	
  and	
  Sensitivity	
  Rating	
  

Assessment	
  Date:	
   	
  
	
  

Project	
  Name:	
   	
  

Project	
  Location:	
   	
  
	
  
Land	
  Use	
  Category(ies):	
  

	
   Commercial	
   	
   Industrial	
  

	
   Residential	
   	
   Public	
  
	
  
Potential	
  Project	
  Stakeholders	
  –	
  Temporary	
  or	
  Permanent	
  Impacts	
  to	
  Public	
  and/or	
  Private	
  entities:	
  

	
   Utilities	
  –	
  Water	
  (IID)	
   	
   State	
  Highways	
  (Caltrans)	
  

	
   Utilities	
  –	
  Power	
  (IID)	
   	
   Public	
  Safety	
  Responders	
  (Police/Fire)	
  

	
   Utilities	
  –	
  Communications	
   	
   Hospitals	
  &	
  Medical	
  Centers	
  

	
   Rail	
  Road	
   	
   Schools/Universities	
  

	
   Adjoining	
  Cities/Counties	
   	
   Environmental/Cultural	
  Resources	
  

	
   Large	
  Recreational	
  Venues	
   	
   Large	
  Business	
  Complexes	
  
	
  

Other:	
   	
  
	
  
Are	
  Caltrans	
  roadway	
  improvements	
  anticipated	
  for	
  this	
  project?	
  
	
  

	
   YES	
   	
   NO	
  

If	
  yes,	
  are	
  roadway	
  improvements	
  anticipated	
  to	
  exceed	
  $3	
  million?	
  
	
  

	
   YES	
   	
   NO	
  

Are	
  approvals	
  required	
  from	
  governing	
  boards	
  and	
  commission	
  external	
  to	
  
the	
  City?	
  

	
   YES	
   	
   NO	
  

Does	
  this	
  project	
  support	
  the	
  City’s	
  strategic	
  goals	
  and	
  general	
  plans?	
  
	
  

	
   YES	
   	
   NO	
  

Are	
  public	
  funds	
  involved	
  in	
  this	
  project?	
  
	
  

	
   YES	
   	
   NO	
  

Will	
  this	
  project	
  create	
  new	
  employment	
  for	
  the	
  region?	
  
	
  

	
   YES	
   	
   NO	
  

If	
  yes,	
  please	
  select	
  the	
  numeric	
  range	
  of	
  anticipated	
  full-­‐time	
  new	
  jobs	
  that	
  will	
  be	
  created:	
  

	
   1-­‐10	
   	
   11-­‐25	
   	
   26-­‐50	
   	
   51-­‐100	
   	
   Over	
  100	
  
	
  

Anticipated	
  level	
  of	
  City	
  Council	
  involvement:	
  
	
  

	
   High	
   	
   Medium	
   	
   Low	
  

	
  

Complexity/Sensitivity	
  Rating:	
  
	
  

	
   High	
   	
   Medium	
   	
   Low	
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VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Foster Collaboration 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

AG-1 15.0 

TITLE: Promote Partnering During Construction Phase for all 
Local Projects over $3 million 

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

Currently, mandated facilitated Formal Partnering is required during construction for projects $10 million or 
greater, with a recommendation that it be used for oversight projects between $1 million and $10 million.   

PROPOSED ALTERNATIVE PROCESS: 

The proposed alternative is to promote Formal Partnering through inclusion in the coop agreement for projects 
ranging in cost from $3 million to $10 million. 

CURRENT ISSUE THIS WILL ADDRESS: 

Formal Partnering for these smaller projects will: 

§ Encourage all parties to work in a collaborative manner 
§ Help maintain relationships at lower levels 
§ Improve efficiency 

This alternative proposes formal partnering during the construction phase.  See VA Alternative 17.0 for proposed 
partnering during the design phase. 

BENEFITS:  CHALLENGES: 

§ Develops trust among all parties 

§ Opens communication lines 

§ Resolves disputes at lowest possible level 

§ Resolves disputes on a timely basis 

§ Anonymous survey each month tracks progress 

§ Trained, objective 3rd party facilitator for keeping 
issues on a business/professional level 

§ Need complete buy in from all parties 

§ Additional cost to project  

 
  



 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Promote Partnering During Construction Phase for all 

Local Projects over $3 million 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

AG-1 15.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule +H 
Customer 
Satisfaction +H 

Decision-
Making +H 

Scope 
Definition +H 

Impacts on 
Risks +M 

Context 
Sensitivity +L 

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

Formal partnering requires communication with all parties on the project.  This in turn creates awareness, 
promotes respect, and builds trust among the different agencies and the contractor.  With this atmosphere in the 
work environment all parties are more apt to offer solutions and foster collaboration.   

IMPLEMENTATION CONSIDERATIONS: 

The guidance for when formal partnering is required on Caltrans projects is defined in the “Field Guide to 
Partnering on Caltrans Construction Projects.”  The coop agreement will need to stipulate how the partnering will 
be funded.  Projects within this new range ($3-$10 million) would need to have the specifications for formal 
partnering included in the PS&E package.  For the long term, if it is seen as a benefit to modify this limit statewide, 
the Field Guide would need to be updated for this change. 

COST IMPACTS: 

The costs to the local agency would include funding the facilitator, kick-off meeting, and development of the 
charter, communication plan and dispute resolution plan. Caltrans will need to allocate PY resources for this 
process.  

However, it is anticipated that a return on the investment will result from improved construction with fewer claims 
and adverse impacts to the project schedule.  Partnering should reduce rework in construction.    

VA TEAM RECOMMENDATION: 

The VA Team recommends language be inserted into the standard coop agreement to describe the suggested option 
to implement partnering during the construction phase. 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Align Goals 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

AG-9 16.0 

TITLE: Develop Oversight Manual for Project Development 
Phase  

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

Currently, there is direction and guidance from various sources.  This information is incomplete and hard to find 
because it is produced by various Caltrans Divisions.  There is no existing Manual for Project Development of 
Oversight projects funded by local agencies.   

Division of Construction has issued guidance, the “Oversight Engineer Field Guidelines,” that cover roles and 
responsibilities once an oversight project enters the construction phase.      

PROPOSED ALTERNATIVE PROCESS: 

Develop an Oversight Manual for Project Development of locally funded projects.  This would take the project 
from completion of the IGR-CEQA process to approval of the encroachment permit for construction.  Projects 
would be divided into one of three categories:  1) Less than $1 million, 2) greater than $1 million and less than $3 
million, and 3) greater than $3 million.  The manual would defer to other existing guidance, such as the PDPM 
and HDM, but would do several things: 

1) Clarify roles and responsibilities 
2) Recommend developing a project charter 
3) Recommend developing a communication plan 
4) Recommend developing a dispute resolution plan 
5) Recommend developing a risk management plan 
6) Discuss the various project submittals required and Caltrans review timeframe for each 
7) Develop a workplan and budget 
8) Discuss design exception process 
9) Provide partnering as an option (unless deemed mandatory), and 
10) Discuss need for Cooperative Agreements or Highway Improvement Agreements.    

 
CURRENT ISSUE THIS WILL ADDRESS: 

Existing guidance is in various policy memoranda and other documents.  It is difficult for local agencies and their 
consultants to understand the current Caltrans oversight process.  This can lead to frustration and possible delays 
in the project schedule and increased cost.  

BENEFITS: CHALLENGES: 

§ Less rework of plans 

§ Keeps project schedule on time 

§ Keeps project cost in budget 

§ Resolves issues early 

§ Improves relations between Caltrans and the local 
agency 

§ District and/or HQ will need to devote resources to 
manual preparation  

§ Difficult to get all Districts and HQ to agree on 
content of manual 

§ Culture change to implement new policy 

 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Develop Oversight Manual for Project Development Phase 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

AG-9 16.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule +H 
Customer 
Satisfaction +H 

Decision-
Making +H 

Scope 
Definition +M 

Impacts on 
Risks +H 

Context 
Sensitivity +M 

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

The Oversight Manual will help the Local Agency/ consultant to understand Caltrans’ requirements.  This will 
lead to an improved project development process. Completing the project on time and within budget will be much 
more likely if issues are resolved promptly.  This in turn will lead to higher customer satisfaction.  It will also 
provide processes to document risks and decisions made.    

Project scope definition, risk management and recognizing the importance of context sensitivity will also be 
improved because all parties will understand the project and have similar expectations. 

IMPLEMENTATION CONSIDERATIONS: 

A HQ Policy Memorandum is required to implement this.  Caltrans management will need to allocate resources for 
manual preparation.   

HQ, local agencies, consultants and various Districts should be included in developing this Oversight Manual. 

COST IMPACTS: 

Although most of the guidance already exists in various sources, the resources needed to develop this manual could 
be significant.  It could also take considerable effort to reach consensus with all of the Districts and HQ.   

However, it is anticipated that there will be significant savings to both Caltrans and the local agencies with 
improved quality of plans and meeting the project schedule.   

VA TEAM RECOMMENDATION: 

The VA team recommends this proposal be implemented and, recognizing it should originate from Headquarters, 
suggests that D-11 executive management approach HQ with this concept. 

 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Foster Collaboration 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

FC-4 17.0 

TITLE: Begin Formal Partnering at Beginning of Caltrans 
Oversight Process  

VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

After the IGR-CEQA process, an oversight project over $1 million but less than $3 million is assigned to a Traffic 
Operations Senior to do oversight.  If the oversight project is over $3 million then an Oversight Design Engineer 
(ODE) is assigned.  The ODE (or the Traffic Operations Senior) typically also acts as the Caltrans PM (C-PM) but 
not always.  The local agency usually has a consultant team already established.  The local agency PM (LA-PM) 
and the C-PM work together to develop the project.  This includes scheduling meetings, performing reviews, 
coordinating responses and resolving project issues.   The C-PM (and their Project Engineer) eventually approve 
the project and an Encroachment Permit is issued. 

During construction, partnering is not required because Caltrans is not administering the contract.  However, the 
roles and responsibilities are clearly defined in the “Oversight Engineer Field Guidelines” produced by the 
Division of Construction in 2004.  

 
PROPOSED ALTERNATIVE PROCESS: 

At the end of the IGR-CEQA process, initiate a formal partnering process between the local agency and their 
consultants and Caltrans.  This partnering process would start at the very beginning of the project development 
process and continue through construction.  Partnering would include:  Developing a Charter, setting mutual 
goals, identifying key project risks, developing a Dispute Resolution Plan, developing a Communication Plan, 
defining roles of key personnel, monitoring, and follow-up.  

CURRENT ISSUE THIS WILL ADDRESS: 

Because these oversight projects are funded by others there is a perception that these are not Caltrans projects.  
Consequently, the C-PM and the ODE may not devote the same effort as if this was a Caltrans project.  Another 
issue is that the local agency’s consultant will often work directly with Caltrans.  If the consultant does not keep 
the local agency involved in key issues, the local agency can sometimes be surprised with issues at the last 
minute.  Sometimes these issues can be politically sensitive and get elevated to higher levels without proper 
documentation.  

BENEFITS: CHALLENGES: 

§ Keeps project schedule on time 

§ Keeps project cost in budget 

§ Resolves issues early 

§ Improves relations between Caltrans and the local 
agency 

§ Local agency will need to fund 100% of partnering 
(based on current policy)  

§ Caltrans will need to allocate PY resources to 
partnering prior to Cooperative Agreement or HIA. 

§ Culture change to implement new policy 

 

 



 
 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Begin Formal Partnering at Beginning of Caltrans 

Oversight Process 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

FC-4 17.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule +H 
Customer 
Satisfaction +H 

Decision-
Making +H 

Scope 
Definition +M 

Impacts on 
Risks +M 

Context 
Sensitivity +M 

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

Completing the project on time and within budget will be much more likely if issues are resolved promptly.  This 
in turn will lead to higher customer satisfaction.  It will also document the tough decisions.    

Project scope, risk management and context sensitivity will also be improved because all parties will understand 
the project and have similar expectations. 

IMPLEMENTATION CONSIDERATIONS: 

A District Policy Memorandum is required to implement this.  In order to allocate Caltrans resources, HQ approval 
may be required. 

Recommend the construction guidance “Oversight Engineer Field Guidelines” be modified by HQ to incorporate 
the partnering process. 

Based on current Caltrans policy, local agencies will need to fund the partnering process and will need to help 
develop this policy. 

COST IMPACTS: 

The up-front costs to the local agency could be moderate as it will fund the facilitator, kick-off meeting, and 
development of the charter, communication plan and dispute resolution plan and Caltrans resources.  

However, it is anticipated that there will be savings with improved quality of plans and meeting the project 
schedule.  Partnering should reduce rework in design and construction.    

VA TEAM RECOMMENDATION: 

The VA team recommends this VA alternative be implemented. 

 

 



 
  

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Foster Collaboration 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

FC-1 18.0 

TITLE: 
Caltrans Host an Annual Networking Event for Locals 
to Present Project Exhibits for D-11 Cross-Functional 
Feedback 

VA ALTERNATIVE SHEET NO. 

1 

PROCESS SUGGESTION 

EXISTING PROCESS: 

The only networking events that are currently conducted are recent team-building meetings with limited Caltrans 
staff.  There are also quarterly meetings coordinated by the four Districts south of Tehachapi. The south 
Tehachapi meetings rotate between Districts 7, 8, 11 and 12.  All of these meetings serve to discuss high level 
issues (not project specific), such as new regulations, policies, technology trends, etc.   

PROPOSED ALTERNATIVE PROCESS: 

Host an annual Local Project Networking Fair in the Garcia Conference Room.  Attendance of D-11 project 
development PDT members would be mandatory.   The local agency participants (and their project 
consultants/contractors) would be provided a table to display project exhibits and plans.  The meeting could last 
from 10:00 AM to 2:00 PM with refreshments provided by a modest fee collected from the voluntary local agency 
participants.  The District Director and Regional MPO/RTA would kick-off the networking event with welcoming 
addresses.  D-11 functional experts would visit each table (or those tables that are geographically assigned to 
them) to learn about the project and offer feedback on potential opportunities and constraints. 

 

 

 
CURRENT ISSUE THIS WILL ADDRESS: 

The lack of “face time” between District 11 staff and local project development staff.  This is particularly true of 
local agencies outside of the metropolitan San Diego area.  This would greatly elevate the importance of local 
projects. 

 

 

BENEFITS:  CHALLENGES: 

§ Saves time/money by consolidating many project 
reviews in one day 

§ Relatively inexpensive to host (especially if the 
locals contribute for coffee, sodas, and light 
refreshments) 

§ Heightened staff awareness of local projects 

§ Timing of networking event might not align with a 
local project’s need for attention 

§ Requires D-11 and local agency executive 
management consensus/support  

§ May not be enough projects to warrant the event 

 
  



 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: 

Caltrans Host an Annual Networking Event for Locals to 
Present Project Exhibits for D-11 Cross-Functional 
Feedback 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

FC-1 18.0 2 

IMPLEMENTATION CONSIDERATIONS: 

Implementation actions:  Assign an event coordinator, develop an invitation list (for on-system and off-system local 
projects within D-11), select a date conducive to executive management/key sponsor schedule, develop/distribute 
invites, collect participation contributions (refreshment sponsorship) and purchase (or have cafeteria cater) 
refreshments, set up tables, provide easels, etc. 

Include D-11 geometrician(s) and Structures Design for functional reviews. 

 

COST IMPACTS: 

Approximately 40 hours of staff work to prepare for the event and staff time (3 hours X 30 functional experts).  The 
return on investment could be very high when travel time and early problem identification/resolution is considered. 

VA TEAM RECOMMENDATION: 

The VA team recommends this idea be further explored to develop details of how it would be implemented; 
perhaps consider integrating the concept with another already existing event. 

 

 



 
  

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
FUNCTION: Define Accountability Foster Collaboration 

ORIGINAL 
IDEA NO. 

VA ALTERNATIVE NO. 

FC-2 19.0 

TITLE: Training for Local Partners and D-11 Staff 
VA ALTERNATIVE SHEET NO. 

1 

EXISTING PROCESS: 

Currently, Local Assistance provides training opportunities for our local partners. 
http://www.dot.ca.gov/hq/LocalPrograms/training/training.html) 

 

PROPOSED ALTERNATIVE PROCESS: 

Increase awareness of CT training opportunities to local partners.  
AND 

For local agencies:  develop new training tailored to regional needs/interests for agency staff and/or 
elected officials.  This could be a hands-on course or an interactive internet training designed to increase 
the locals’ awareness of typical Caltrans issues/performance requirements. 
AND 

For Caltrans staff:  develop a Customer Service course to highlight the internal and external supplier – 
customer relationships based on actual cross-functional/cross-agency scenarios. 
 
CURRENT ISSUE THIS WILL ADDRESS: 

Help to explain Caltrans design standards and requirements, for example, why and how signal warrants, speed 
limits, etc. are developed and implemented, and how they relate to promoting a safer and efficient travel/work 
environment. 

Customer service training may reduce the “us versus them” mentality and will stress that land use 
development/local projects are vital to the Imperial County and San Diego region’s prosperity and we need to 
work together to find the best balance to also preserve the operational integrity of Caltrans’ infrastructure 
investment.   

 

BENEFITS:  CHALLENGES: 

§ Increases Caltrans’ staff awareness of local 
projects oversight processes and how the local 
agencies represent our customer 

§ Increases local partners’ awareness of some of the 
“hows” and “whys” of Caltrans standards and 
policies 

§ Time involved to develop course work and trainers 

§ Time for staff to attend training 

§ Lack of in-house expertise to develop interactive 
web-based course 

 



 

VALUE ANALYSIS ALTERNATIVE 
District 11, Oversight Process Improvement for Local Projects on SHS Caltrans 
TITLE: Training for Local Partners and D-11 Staff 

ORIGINAL 
IDEA NO. VA ALT. NO. 

VA ALT. 
SHEET NO. 

FC-2 19.0 2 

PERFORMANCE IMPROVEMENT 
Using the rating system shown below, indicate how this alternative affects the overall process relative to the 
following criteria: 

Schedule +L 
Customer 
Satisfaction +H 

Decision-
Making +L 

Scope 
Definition +M 

Impacts on 
Risks +M 

Context 
Sensitivity +M 

Keeping the project on 
time 

Did we meet our 
goals? 

Ability to make clear, 
defensible decisions 

Clarity of scope, and 
expectations of all 
parties 

Ability to identify, 
prevent, or mitigate 
risks 

Ability to address 
desired/required 
context sensitivity 

+H, +M or +L (high, medium or low benefit) -H, -M or –L (high, medium or low degradation) 

Elaborate on the noted performance impacts: 

Training, especially job-related, specific training is accepted as being beneficial towards advancing Department 
goals and values.   Emphasizing the why behind our requests/design standards and the why of local development 
can help foster mutual respect. 

IMPLEMENTATION CONSIDERATIONS: 

Implementation actions:   

§ Perform a skills need assessment for local agencies; consider a survey to determine what kinds of courses in 
which they’d have interest; determine how interests align with already existing training via local assistance 

§ Assign a D-11 staff person to develop a course or web course  
§ Demo the training to “focus groups” (from locals and CT staff) and obtain feedback to evaluate course 

materials and effectiveness 
§ Obtain outreach list from Local Assistance and IGR/CEQA branches 
§ Hire a consultant to develop the online course 

COST IMPACTS: 

Per course: 

§ Develop (one person = 80 hours)  
§ Conduct (8 to16 hours X __ participants) 

Consultant cost for internet course development. 

VA TEAM RECOMMENDATION: 

The VA team recommends this VA alternative be implemented. 

 

 



 

District 11, Oversight Process Improvement for Local Projects on SHS Process Analysis – 4.1 

 

PROCESS ANALYSIS 

SUMMARY OF ANALYSIS 

The Value Analysis (VA) process uses a variety of methods to gather and organize information.  For this 
VA study, the following were employed: 

§ Surveys and interviews to document lessons learned 

§ VA Study Goals and Objectives 

§ Function Analysis / FAST Diagrams 

§ Performance/Evaluation Criteria 

The processes used are described in detail in the following pages. 

 



 

District 11, Oversight Process Improvement for Local Projects on SHS Process Analysis – 4.2 

PROCESS ISSUES 

As a result of information obtained via pre-study web-based surveys and telephone interviews, the VA 
team identified a number of potential problem areas. These issues were taken into consideration 
throughout the VA study, as the team evaluated ideas and developed VA Alternatives. 

PRE-STUDY INTERVIEW QUESTIONS AND SUMMARY OF ANSWERS 

The first three questions addressed type of organization represented, respondent’s role in the project, and 
respondent’s functional expertise. To protect the anonymity of respondents this information is omitted 
from the summary. The answers provided are written as stated by respondents. Issues identified are 
highlighted in yellow. 

The final question asked – What would you recommend be done differently in the future? – triggered a 
number of the ideas that were eventually developed into VA alternatives. 
 

Question Disagree Agree 

4.  Following project elements were adequately addressed: 
§ Scope 44.4% 44.4% 
§ Schedule 66.6% 22.2% 
§ Cost 44.4% 44.4% 

5.  Changes to project elements were effectively managed: 
§ Scope 55.5% 33.3% 
§ Schedule 66.7% 22.2% 
§ Cost 33.3% 55.5% 

6.  Project development expectations were clearly communicated for the following: 
§ Programming/Funding 22.2% 55.5% 
§ Project Milestone Approvals 44.4% 22.2% 
§ Engineering Reviews & Studies 66.6% 22.2% 
§ Environmental Reviews & Studies 11.1% 66.7% 
§ Traffic Reviews & Studies 66.7% 22.2% 
§ Design Requirements/Exceptions 55.5% 33.3% 
§ Right of Way and/or Encroachment Permits 11.1% 66.6% 
§ Constructability/Maintainability Reviews 33.3% 44.4% 
§ Construction Partnering 44.4% 22.2% 
§ Construction Inspections 33.3% 33.3% 
§ Quality Assurance/Control 33.3% 33.3% 
§ Project Management (work plans, communication plans, risk 

management, etc.) 
44.4% 22.2% 

7.  Expectations for accuracy and completeness were met for the following project deliverables: 
§ Environmental Studies & Reports 0% 75% 
§ Geotechnical Studies 0% 55.5% 
§ Hydraulic Studies 0% 55.5% 
§ Traffic Studies 44.4% 44.4% 
§ Utility Studies 44.4% 22.2% 



 

District 11, Oversight Process Improvement for Local Projects on SHS Process Analysis – 4.3 

Question Disagree Agree 

§ Item Specifications 33.3% 22.2% 
§ Item Estimates 25.0% 25.0% 
§ Design Plans 44.4% 33.3% 
§ Material Testing 0% 55.6% 

8.  Adequate time was provided to effectively perform the following tasks: 
§ Data Collection & Analysis 11.1% 44.4% 
§ Field Reviews 0% 55.6% 
§ Study/Report Development 0% 44.4% 
§ Study/Report Reviews 0% 56.6% 
§ Plan Development 0% 44.4% 
§ Plan Reviews 11.1% 33.3% 
§ Cost Estimating 11.1% 33.3% 
§ Project Development Team Meetings 22.2% 33.3% 
§ Construction Partnering Meetings 22.2% 44.4% 
§ Construction Inspections 22.2% 33.3% 
§ Quality Assurance/Control 25.0% 25.0% 

9.  Comments on above: 
§ Review of data was always done by management crisis.  The City, CM or Contractor was 

behind schedule. 
§ From what I recall there were a number of issues that were not vetted out until reaching a 

critical point, particularly regarding Caltrans standards for the design of the intersections and 
assumptions on both sides without trying to reach agreement. 

§ City was conditioned to complete improvements, as per enviro doc for IGR proj.  City 
modified scope, did not complete improvements prior to occupancy, and let schedule slip. 

§ Inspections & QA seemed to be independent of the approved plans 
10. Documented agreements, guidance and correspondence were 

adequate to effectively accomplish project tasks. 
44.4% 55.6% 

11. Did unforeseen events occur that adversely impacted the project? 44.4% 
No/Not Sure 

55.5% 
Yes 

12. Comments on #11: 
§ There were conflicts with gas lines and IID facilities which required redesign of facilities 
§ From the local perspective, there were unforeseen design and environmental requirements 

from Caltrans. From Caltrans standpoint the schedule and funding were very fluid making it 
difficult to keep moving on the project. 

§ Extended review time for k-rail changes 
13. What do you think went well with this project? 

§ It eventually got done with compromises from both sides at least on the design side 
§ Got fully funded 
§ A good communication between the Design and Construction Branch (Caltrans), helped to 

solve the project issues 
§ The finished product 
§ District management came to Imperial County after hearing so many complaints and things 

got better 
§ City was very supportive 
§ End result was an improvement of high quality for the State – brings additional value to 

State’s highway system, and City’s transportation network 
§ Despite disagreements everyone still found a way to pull the final project together and 

complete it in the end 



 

District 11, Oversight Process Improvement for Local Projects on SHS Process Analysis – 4.4 

Question Disagree Agree 

14. What do you think didn’t go well with this project? 
§ The CM firm hired by the City was unfamiliar with the State requirements of [sic] specified 

under the oversight manual.  There was no one person who was in responsible charge.  The 
CM waited on the decisions of the City, State, or Designer and the Contractor waited on 
everyone, which caused delays in the project.  There was not a full time RE on the project 
which also contributed to the delays in decision making.  This was brought to the City’s 
attention and the State was assured that the on site person would be able to handle, but this 
was not the case. 

§ Communication at all levels, particularly a lack of ownership at Caltrans 
§ Schedule is very aggressive 
§ It was necessary to complete the design project/ plans/specifications, because of lack or 

incorrect information on the Special Provisions of the project and project plans.  Traffic 
control plans, traffic charts, imported borrow specifications, class 4 sub-base, electrical plans, 
utility plans, SWPPP plans, retaining walls plans, had to be revised and/or completed.  This 
caused delays in the construction process.  In addition the construction of the project was 
performed by inspectors with lack of experience in Caltrans-type projects. 

§ The plans and inspections 
§ Plans interpreted too strictly; not even minor deviations were permitted 
§ When CT personnel changed, plan interpretations seemed to change too 
§ Shawn wasn’t involved enough; Vicente seemed to not have the necessary experience to be 

able to make decisions 
§ Many Caltrans personnel changes 
§ Standards/policies constantly changing – living documents 
§ Caltrans field guy had different interpretations than design reviewers 
§ Double inspection process 
§ Politically sensitive nature of project not fully understand by D11 early enough 
§ Design process too long; all meetings took place in San Diego (precluded viewing existing 

conditions) 
§ No sense of urgency given on Caltrans’ end 
§ No leeway for City’s CM to make independent interpretations of specs and standards, even on 

minor issues 
§ Disagreements over levels of risk and safety increased time and costs 
§ Inconsistency in application of what’s acceptable – City and consultants would propose 

solutions they’ve experienced in other Districts but they would not be allowed here (e.g., not 
being able to use roadway after grinding/before paving; had to shut down whole interchange, 
creating delays – this has been allowed in other Districts, e.g., Santa Barbara, why not here?) 

§ City paid for project but had no control over decisions – seemed to be exploited with no real 
concern on the Caltrans end 

§ Caltrans doubles up effort – had an RE (Vicente) at every meeting and inspection; they didn’t 
seem to trust us or the City; we (the CM) sometimes felt unneeded 

§ Long time for re-dos and approvals 
§ Contractor worked for City, Dudek (CM) was in charge, but contractor wouldn’t do anything 

without Caltrans approval 
§ Unclear who gives final direction 
§  

15. The completed project was successful in meeting Caltrans’ safety goal for: 
§ Motorists 0% 88.9% 
§ Non-motorists 0% 77.8% 
§ Construction Workers 0% 55.6% 



 

District 11, Oversight Process Improvement for Local Projects on SHS Process Analysis – 4.5 

Question Disagree Agree 

§ Maintenance Workers 0% 66.7% 
16. The completed project was successful in meeting Caltrans’ mobility goal for: 

§ Reducing travel times 11.1% 77.8% 
§ Increasing accessibility 0% 77.8% 

17. The completed project was successful in meeting Caltrans’ delivery goal for: 
§ Planning – Concept Development 22.2% 33.3% 
§ Project Approval – Environmental Permit 11.1% 22.2% 
§ Project Design 33.3% 11.1% 
§ Project Construction 44.4% 22.2% 

18. The completed project was successful in meeting Caltrans’ stewardship goal for: 
§ Natural Resources 11.1% 33.3% 
§ Cultural/Community Resources 0% 44.4% 
§ Property, Equipment Assets & Infrastructure 0% 55.6% 
§ Fiscal Resources 22.2% 44.4% 

19. The completed project was successful in meeting Caltrans’ service goal for: 
§ Internal Caltrans working relationships 22.2% 44.4% 
§ External working relationships with project partners 55.5% 11.1% 
§ External project customers/stakeholders 55.5% 11.1% 

20. Please provide comments on how Caltrans District 11 can improve the content and clarity of this 
survey to better capture lessons learned in order to improve future projects. 
§ The City should have honored their commitment to have a full time RE on the project and not 

have someone who was only here for meetings once a week.  Additionally, the CM firm 
should have been familiar with CT procedures, even when we referred them to the oversight 
manual they did not read the manual to determine their responsibilities.  The State was 
required to provide a full time RE and inspector to make sure the project was constructed in 
accordance with State policy and procedure.  The decision making was cumbersome and 
awkward.  CCOs took a long time for approval and design changes due to changes in field 
conditions took months to be redesigned and approved by the City.  The State facilitated 
approval at every opportunity and brought potential problems to the attention of the City and 
their CM prior to the issue becoming critical, however decisions were not prompt causing 
delays. 

 
What might be done differently in the future? 

§ Do not assume local agencies and/or their consultants are familiar with Caltrans processes, 
policies, and procedures 

§ Caltrans should take the time to review plans thoroughly and completely before the job goes to 
bid 

§ Conduct partnering up front – define each party’s expectations, and what each party 
needs/requires to make that happen 

§ Caltrans Design Manager should make sure plans are 60% to 70% complete for first review by 
review group 

§ City might want to think about long-term contracts in lieu of a new/different consultant on each 
project 

§ Hire Caltrans to do the plans if a permit is required 
§ Hire CM firm familiar with Caltrans policies and procedures; should have experience with similar 

projects to be eligible for contract 
§ Make sure RE is on site at all times 
§ Have Caltrans do design and CM for the City 
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§ Once a project design is approved, new personnel should not be permitted to reinterpret and 
require changes 

§ We need help from Caltrans – getting Caltrans knowledge injected into our process (we got no 
suggestions from Caltrans on how/what we needed to do) – need more of a partnering attitude 

§ Caltrans should encourage decisions be made on a lower level and fostering that 
§ Formalize, within Caltrans, documentation process for oversight projects from start to finish 
§ Caltrans should not hide behind the word “safety” when a compromise is possible without 

reducing safety margin 
§ Clearly communicate why the answer is “no”, i.e., tell the designer/local agency what needs to 

change 
§ Share corporate knowledge (either from Caltrans or the local agency) based on past project 

experiences/lessons learned 
§ Improve Coop Agreements to include better definition of roles and responsibilities 
§ Develop MOUs to document goals and intentions 
§ Implement formal partnering beginning with design oversight process – HQ already working on 

this on construction side 
§ Give presentation on partnering to locals at some of their regular meetings (Ken Solak – HQ – the 

person who knows the CT partnering process intimately; Sue Dye, consultant) 
§ Smooth out transition from design lead to construction lead 
§ Planning hands off to design hands off to construction hands off to maintenance (project 

management, though it’s supposed to be cradle to grave, is pretty hands off when the project goes 
to construction) 

§ Put a stop to the Construction “fiefdom” 
§ Every division deputy director will have to buy off on proposed changes to effect a corporate 

culture change 
§ If a change occurs as a result of something that was missed during planning or design, provide 

resources for field personnel to get change(s) implemented expeditiously 
§ Offer training to the local agencies to explain the Caltrans oversight/partnering processes 
§ Consider changing out the staff in some areas to avoid relationships becoming overly casual 

and/or stale (e.g., maybe a different person to wrap up/finalize a project comes in to take over 
from Shawn) 
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VA STUDY GOALS AND OBJECTIVES 

Caltrans District 11 sponsored this VA study in response to lessons learned from the I-8/Dogwood 
signalization and interchange improvements project in Imperial County.  Although the District partnered 
with the City of El Centro and the County of Imperial to perform the study, District Management intends 
to use process improvements, as applicable, to oversight projects throughout the District. 

The VA team was charged with the following goals and objectives: 

§ Improve the partnering/oversight process for local projects subject to Caltrans permits; 

§ Clarify roles and responsibilities; 

§ Streamline the conflict resolution process; and 

§ Develop/refine guidance and training. 
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FUNCTION ANALYSIS / FAST DIAGRAM 

Function definition and analysis is the heart of Value Analysis.  It is the primary activity that separates 
VA from all other “improvement” programs.  The objective of this phase, especially in a process study, is 
to ensure the entire team agrees upon the purposes for which the process activities occur. Further, this 
phase assists with development of the most beneficial areas for continuing study.   

The VA team identified the functions of both the oversight process and the partnering process. As the 
functions were discussed, the team built function models, or Function Analysis System Technique 
(FAST) diagrams, for both processes.  Functions common to both diagrams were identified with shaded 
boxes. 

The FAST diagrams represent the functional relationships for the processes, providing a common 
understanding of the total processes and how the issues and function requirements are related. The FAST 
diagrams arrange the functions in logical order so that the functions answer the question “How?” when 
read from left to right, and “Why?” when read from right to left. Functions connected with a vertical line 
(a “When?” relationship) are those that happen at the same time as, or are caused by, the function at the 
top of the column. Some functions, shown detached and above the FAST diagram, may be process 
requirements or all-the-time functions. 

The FAST diagrams on the following pages show Approve Project as the basic function of the Oversight 
process and Foster Collaboration (and, at the same time, Manage Risk) as the basic function of 
Partnering. Considering that Foster Collaboration appears as an all-the-time function on the Oversight 
process diagram, it could be implied that implementing Partnering would strongly support the success of 
Oversight process activities. Some of the functions shared between the two processes include Align 
Goals, Identify Risks, and Resolve Conflicts. The FAST diagrams illustrate that the processes are closely 
related in terms of overlapping functions and achievement of ultimate Department goals. 
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FAST Diagram – Oversight Process 
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FAST Diagram – Partnering Process 
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PERFORMANCE CRITERIA 

Based on the issues previously defined and considering the overlapping functions between the Oversight 
and Partnering processes, creative ideas were evaluated using a combination of performance factors and 
functions.  The VA team and study sponsors identified the following factors for use in evaluation: 

§ Schedule – Does the concept help keep the project on time?  Or will it create delays?  

§ Customer Satisfaction – Will the concept help Caltrans and our partners meet our goals? 

§ Decision-Making – Does the concept facilitate clear, defensible decision-making processes? 

§ Scope Definition – Does the concept help to define clarity of project scope and expectations?  

§ Impacts on Risk – Will the concept help identify and/or avoid risks? 

§ Impacts on Context Sensitivity – Will the concept help Caltrans be more aware of the local 
partners’ interests relative to context sensitivity? 
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CREATIVE IDEAS AND EVALUATION 

The VA team brainstormed alternative concepts to improve the oversight process based on certain key 
functions from the FAST diagrams: 

§ Align Goals (AG) 
§ Foster Collaboration (FC) 
§ Define Accountability (DA) 
§ Offer Solutions (OS) 

The ideas are grouped alphanumerically (corresponding to the listed functions) in the idea list. 

To evaluate the ideas, the VA team considered whether the process was being improved (á) or degraded 
(â) relative to each of the performance factors; secondly, the team identified which of the key functions 
the creative idea was supporting by placing an X in the appropriate box.  An overall rating, shown below, 
was assigned based on the combined impacts of performance factors, functionality, and potential costs. 

Rating Scale 

5 = Significant Improvement 
4 = Some Improvement 
3 = Minor Improvement 
2 = Some Degradation 
1 = Significant Degradation 

Ideas ranked a 5 or a 4 would be developed further; low-ranked ones would be dropped from further 
consideration.  Other designations included: 

PS Process Suggestion – The concept will be described in the VA Report in some detail, but 
will not be developed as a VA Alternative. 

N/A Not Applicable 
ABD Already Being Done 

The entire idea list and evaluation are included on the following pages. 
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No. Creative Idea Rank 
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AG-1 

 

Mandate Partnering for all 
Imperial County projects over 
$3 million 

5 á á á á á á X X X X X X   X X X X 

✱ Require Caltrans Design 
Manager and Environmental 
Stewardship Branch to 
participate in construction 
partnering meetings (also 
traffic, safety reviewer, 
maintenance, etc) 

With 
AG-1 

                  

AG-2 At site plan review phase, for 
any project, local agency 
should involve Caltrans 
Planning and ICTC (possibly 
IID if appropriate) for general 
comments 

4 á á á á á á X X X  X X    X X X 

AG-3 

 

Develop (City of El Centro) 
template conditions (similar to 
Caltrans special provisions) 
for potential Caltrans impacts 

4 á á á á á á X X X X X X    X X X 
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Idea 
No. Creative Idea Rank 

Performance Criteria Functions 
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✱ Require, as a condition of 
filing for a building permit, 
that the developer provide 
evidence of approval to 
proceed (or no need therefor) 
by Caltrans and/or other 
regulatory agencies (e.g., 
school district, air quality 
control district) for smaller 
projects 

With 
AG-3 

                  

AG-4 

 

Hire Caltrans to do local work 
within State right of way once 
scope is defined  

4 á á á -- á -- X X X X X X X X X   X 

✱ Allow project sponsor to 
select/approve Caltrans staff 
that will be involved in the 
project, and Caltrans to be 
involved in selection of City’s 
consultant(s)  

With 
AG-4 
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Idea 
No. Creative Idea Rank 

Performance Criteria Functions 
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✱ Work together to identify 
funding sources and pursue 
them – e.g., for QA or 
Construction (Caltrans does 
IQA only per legislative 
guidelines; if more work is 
needed, a funding source is 
needed)  

With 
AG-4 

                  

AG-6 

 

Develop a communications 
plan to specify individuals 
who will be participating in 
projects under $5 million 

4 á á á  á á X X  X  X     X X 

✱ For projects under $5 million, 
develop project org chart with 
brief definition of roles and 
responsibilities 

With 
AG-6 

á á á  á á X X  X  X     X X 

✱ Conduct meetings to define 
roles and responsibilities 
before co-op agreement is 
written 

With 
AG-6 

                  

AG-8 

 

Formalize process for 
documenting oversight 
project activities from start to 
finish 

5 á á á  á  X X X XX  X X X X X X X 
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No. Creative Idea Rank 
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✱ Implement a notification to 
executive management for 
late reviews (twitter – oh no 
you didn’t) 

With 
AG-8 

                  

✱ Require responses to 
Caltrans review comments, 
including how they were 
addressed, within specific 
timeframe 

With 
AG-8 

                  

✱ Establish basic ground rules 
and expectations for review 
comments (i.e., explain why 
we say “no” to something – 
provide justification) 

With 
AG-8 

                  

✱ Require Caltrans oversight 
engineer to synthesize all 
review comments and assess 
their appropriateness 

With 
AG-8 

                  

✱ Resolve conflict during 
construction using specific 
past examples from both 
agencies to inform 
justification for pro/con, or 
starting point for discussion 

With 
AG-8 
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No. Creative Idea Rank 

Performance Criteria Functions 
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AG-9 

 

Develop Oversight Manual for 
design processes  

4 á á á    X   X  X X X X  X X 

AG-10 Create pamphlet type 
guidance for local partners 

4 á á  á á á X     XX X    XX X 

AG-11 

 

Align Caltrans processes and 
timelines with those of local 
partner(s) at an early meeting 
(share lessons learned from 
previous projects – share 
corporate knowledge)  

4 á á á á á á X X X X X X   X X X X 

✱ Develop MOU or Charter at 
project start to document 
goals and intentions  

With 
AG-
11 

                  

AG-13 

 

Establish escalation ladder at 
beginning of oversight 
process 

5 á á á    X X X X  X X  X  X X 

AG-14 

 

City:  consider hiring 
consultants via multi-year 
task order contract  

3 á á   á á X X X   X X X X X X X 

FC-1 Have Local Partners 
Fair/Networking Event 
annually for locals to present 
project exhibits for Caltrans 
feedback  

PS       X     X   X  X X 
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No. Creative Idea Rank 
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✱ Include various Caltrans 
functional reviewers to 
present their processes via 
chats with partners 

With 
FC-1 

                  

FC-2 Provide regular and routine 
training to local partners and 
elected officials (e.g., to 
explain how signal warrants, 
speed limits, etc. are 
developed and implemented)  

PS       X     X     X X 

✱ Integrate risk management 
plan with escalation ladder on 
sensitive projects  

With 
FC-2 

                  

✱ Conduct customer service 
training related to real 
Caltrans examples/ scenarios  

With 
FC-2 

                  

✱ Create fun, educational video 
about what Caltrans does 
and why (training) 

With 
FC-2 

                  

FC-4 Begin formal Partnering at 
beginning of Caltrans 
oversight process  

5 á á á á á á X X X X X X     X X 
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FC-8 

 

Have locals provide seed 
money to Caltrans for project 
reviews and oversight that 
will be reimbursed if project 
results in State highway 
betterments 

ABD                   

FC-10 

 

Market Imperial County 
teambuilding meetings as 
opportunity for locals to tell 
Caltrans what’s coming in 
their area and any issues or 
concerns they have  

ABD       X    X X     X X 

FC-12 Balance travel for meetings 
with Imperial County partners  

PS       X X X  X X     X X 

FC-13 

 

Have Caltrans management 
emphasize importance of 
existing guidance related to 
design and construction 
working together throughout 
construction process 

PS                   

FC-14 

 

Create an award or 
recognition program for local 
partners and stakeholders 
who have successfully 
partnered on projects  

PS                   
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FC-15 

 

Have quarterly or biannual 
meeting (summit) of 
MPO/CTC, Caltrans 
management, cities, and 
counties to discuss issues 
and concerns 

N/A                   

DA-1 Have a Caltrans quarterly 
status meeting on local 
projects that are active and/or 
deemed to be sensitive by 
IGR branch  

PS                   

DA-2 Develop sensitivity rating for 
local partners  

5 á á á  á á X X X  X X    X X X 

✱ Require local agencies to 
provide prioritized list of their 
projects 

With 
DA-2 

                  

DA-5 Institutionalize the lessons 
learned survey 

PS                   

DA-7 

 

Implement a change 
management process to 
trigger upper management 
review if/when staff wants to 
change a previously 
approved design or solution  

N/A                   



✱ Original idea number deleted when concept combined with another idea. 
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Idea 
No. Creative Idea Rank 

Performance Criteria Functions 
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DA-8 

 

For permits on jobs over $1 
million, create time limits on 
review time  

3 

 

áá á     X X  X   X X    X 

DA-13 

 

Have a Caltrans rep do an 
initial site visit for sensitive 
project 

5 á á á á á á X X X X X X   X X X X 

DA-14 

 

Provide desk space for 
mutually selected consultants 
in Caltrans offices  

4 á á á á á á X X X  X X X X X X X X 

DA-15 

 

Provide time limits and clearly 
define roles relative to CCOs 
prior to changes becoming 
critical path.  

2                   

OS-2 

 

Encourage ownership of 
oversight projects by Caltrans 
staff (as opposed to it being 
extra work) –recognizing 
Caltrans investment (time 
and resources) in project 
(ROI analysis?)  

3                   
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OVERSIGHT REQUIREMENTS 

BACKGROUND 

An oversight project is any project within the existing or future State highway right-of-way with a 
construction cost of $300,000 or greater, where the local agency administers the construction contract 
under the terms of an encroachment permit.  Oversight projects are financed in whole or in part by a local 
agency. 

As the owner and operator of the State Highway System, Caltrans carries the responsibility to uphold the 
design standards developed to provide a safe and operable highway for the traveling public.  The local 
agency shares the responsibility for public safety. 

A local agency is defined as any public entity (federal, state, regional transportation planning agency, 
county, city, or other local government entity) that sponsors or administers a construction contract on the 
state highway system. In addition, any private entity that sponsors or administers construction contracts 
on the state highway system can be considered a local agency. 

Oversight projects sponsored by local agencies with an estimated construction cost of $1 million or more 
are constructed under the terms of a cooperative agreement and encroachment permit. 

Oversight projects sponsored by private entities, with an estimated construction cost of $1 million or 
more, are constructed under the terms of a Highway Improvement Agreement and encroachment permit. 

Oversight projects with an estimated construction cost of less than $1 million, in some cases may be 
constructed under the terms of an encroachment permit only.  Certain projects, such as those involving 
signal construction, landscaping, or sound walls, may require a cooperative or maintenance agreement. 

In every agreement, regardless of who takes the lead, each party protects its own interests, including: 

§ Appropriate use of State and local resources 

§ Adequate protection of the State Highway System and local transportation system 

§ Adequate protection of Caltrans’ responsibilities as owner and operator 

INFORMATION PROVIDED TO THE VA TEAM 

The following documents were provided to the VA team for their use during the study: 

§ Cooperative Agreement No. 11-0637 for 11-IMP-8, EA 28560K, Signalization/IC Improvements, 
dated October 18, 2008 

§ Tri-Party Agreement dated August 4, 2003 between County of Imperial, City of El Centro, and 
Imperial Valley Mall, L.P. 
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§ Caltrans “Oversight Engineer Field Guidelines” dated June 2005 

§ Field Guide to Partnering on Caltrans Construction Projects dated July 2008 

§ Various Caltrans policies, directive memoranda, and manuals including, but not limited to, the Project 
Development Procedures Manual (PDPM), the Construction Manual, and PEAR Handbook 
(Guidelines for Preparing a Preliminary Environmental Analysis Report) 

§ Imperial Valley Association of Governments “San Diego-Imperial Country I-8 Corridor Strategic 
Plan” dated February 2009 
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VALUE ANALYSIS PROCESS 

INTRODUCTION 

The Caltrans Value Analysis process typically involves fifteen activities needed to accomplish a VA Study, 
organized into three parts:  Preparation, VA Study, and Report.  The Caltrans VA Study Activity Chart (included 
in this section) describes each activity.  

For this process improvement VA study, the tasks performed are summarized below. 

PREPARATION 

Prior to the start of the VA study, the District 11 VA Manager and Team Leader met with the study sponsors to 
plan the study, discuss who would be involved, and define the study goals and objectives. The study outcomes are 
intended to address lessons learned from the I-8/Dogwood project in Imperial County, and use those as a basis for 
developing improved collaboration strategies on future projects with local partners. To gather the lessons learned 
data, the VA Manager distributed a web-based “Survey Monkey” questionnaire to the project participants.  In 
addition, the VA Team Leader interviewed several of the participants by phone.  The results of the surveys and 
interviews became the catalyst for the VA study activities. 

VA STUDY 

There are ten activities carried out by the VA team during the performance of the study, organized in three 
segments. For this VA study, Segments 1 and 2 were conducted over two multi-day periods, with additional 
activities via e-mail to review and finalize the VA Alternatives. 

Segment 1 

w Inform Team – Receive process information; develop process flow charts; list preliminary performance 
criteria. 

w Analyze Functions – Identify basic functions; prepare FAST diagram. 

w Create Ideas – List a large quantity of alternative ideas; use group/individual brainstorming. 

w Evaluate Ideas – Evaluate all ideas against performance criteria; rank all ideas. 

Segment 2 

w Develop Alternatives – Develop high-ranked ideas into VA alternatives; quantify impacts. 

w Critique Alternatives – Team and Technical Reviewer review of alternatives to develop and ensure team 
consensus and technical viability.  Develop and rate recommended VA alternatives. 

w Present Alternatives – Give interim presentation of alternatives; prepare preliminary report. 
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Segment 3 

w Assess Alternatives – Review alternatives; prepare draft implementation decisions. 

w Resolve Alternatives – Resolve dispositions; edit and revise alternatives; summarize results. 

w Present Results – Give final presentation of accepted alternatives. 

Because of contractual limitations, the District VA Manager will facilitate the Segment 3 and Final Report 
activities. 

REPORT 

Following the VA study, the Team Leader assembles all study documentation into the final report: 

w Publish Results – Prepare Final VA Study Report; distribute printed and electronic copies. 

w Close-Out VA Study – Resolve open conditionally accepted VA alternatives and update the Executive 
Summary and VASSR.  Provide final deliverables to the HQ VA Branch.   

The VA study is complete when the report is issued as a record of the VA team’s analysis and development work, 
as well as the study sponsors’ implementation dispositions for the alternatives. 

The VA Study Agenda and Meeting Attendees sheet are included at the end of this section. 



District 11, Oversight Process Improvement for Local Projects on SHS VA Process – 7.3 

Caltrans Value Analysis Activity Chart 
 

PR
E

PA
R

A
T

IO
N

 
   INITIATE STUDY  

Ø Identify study project 
Ø Identify study roles and 

responsibilities 
Ø Define study goals 
Ø Select team leader  
Ø Prepare draft Study Charter 
 
 
 
 

1 

ORGANIZE STUDY 
Ø Conduct Pre-Study Meeting 
Ø Select team members  
Ø Identify stakeholders, 

decision-makers, and 
technical reviewers 

Ø Identify data collection  
Ø Select study dates  
Ø Determine study logistics 
Ø Update VA Study Charter 
 

2 

PREPARE DATA 
Ø Collect and distribute data  
Ø Develop construction cost 

models 
Ø Develop highway user 

benefit / life cycle cost 
(LCC) model 

 
 
 
 

3 

 

          

V
A

 S
T

U
D

Y
 

 

Se
gm

en
t  

1 

 INFORM TEAM 
Ø Review study activities and 

confirm reviewers  
Ø Present design concept 
Ø Present stakeholders’ 

interests 
Ø Review project issues and 

objectives 
Ø Identify key functions and 

performance criteria 
Ø Visit project site            4 

ANALYZE FUNCTIONS 
Ø Analyze project data 
Ø Expand project functions 
Ø Prepare FAST diagram 
Ø Determine functional 

cost drivers 
 
 
 
 

5 

CREATE IDEAS 
Ø Focus on functions 
Ø List all ideas 
Ø Apply creativity and 

innovation techniques 
(group and individual) 

 
 
 
 

6 

EVALUATE IDEAS 
Ø Apply key 

performance criteria 
Ø Consider cost impacts 
Ø List advantages and 

disadvantages 
Ø Rate each idea 
Ø Rank all ideas 
Ø Assign alternatives  

for development 
7 

 

Se
gm

en
t  

2 

 DEVELOP ALTERNATIVES 
Ø Develop alternative 

concepts 
Ø Prepare sketches and 

calculations 
Ø Measure performance  
Ø Estimate costs, LCC 

benefits/costs 
 
 

8 

CRITIQUE ALTERNATIVES 
Ø VA Alternatives Technical 

Review 
Ø VA Alternatives Team 

Consensus Review 
Ø Identify mutually exclusive 

groups of alternatives 
Ø Identify VA sets 
Ø Validate performance  

 
9 

PRESENT ALTERNATIVES* 
Ø Present findings 
Ø Document feedback 
Ø Confirm pending reviews 
Ø Prepare preliminary report 
 

*Interim presentation of study 
findings      

 
 

10 

 

 

Se
gm

en
t  

3 

 ASSESS ALTERNATIVES** 
Ø Review Preliminary Report 
Ø Assess alternatives for 

project acceptance 
Ø Prepare draft 

implementation dispositions 
 
 

**Activities performed by PDT, 
Technical Reviewers, and 
Stakeholders 

 
11 

RESOLVE ALTERNATIVES 
Ø Review implementation 

dispositions 
Ø Resolve implementation 

actions with decision-
makers and stakeholders  

Ø Edit alternatives 
Ø Revisit rejected 

alternatives, if needed 
 

 
 

12 

PRESENT RESULTS* 
Ø Present results 
Ø Obtain management 

approval on  implemented 
alternatives 

Ø Summarize performance, 
cost, and value 
improvements 

 

*Final presentation of study 
results 

 

13 

 

        

R
E

PO
R

T
 

   PUBLISH RESULTS 
Ø Document process and 

study results 
Ø Incorporate all comments 

and implementation actions 
Ø Distribute Final VA Report 
Ø Distribute electronic report 

to HQ VA Branch  
Ø Update VA Study Summary 

Report (VASSR) 
Ø Provide HQ the Final VA 

Report in pdf format 
 

14 

CLOSE OUT VA STUDY 
(if Conditionally Accepted 
Alternatives exist) 
Ø Resolve Conditionally 

Accepted Alternatives 
Ø Finalize VA Study  

Summary Report (VASSR) 
Ø Finalize Performance 

Measures 
Ø Finalize VA Report 

Executive Summary and 
provide electronically  
to HQ 

15 

  

 
 
 

Note: The dashed boxes indicate steps that may 
not be required in some VA Studies. 
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 California Department of Transportation 
District 11, Oversight Process Improvement for 

Local Projects on the State Highway System (SHS) 
 

VA STUDY AGENDA 
 
Tuesday, May 16 – Fairfield Inn, El Centro, CA 

9:00 AM Introductions, Purpose of 
Meeting/Review of Agenda 

9:20 AM VE Study Goals & Objectives 
9:45 AM § Review of survey and telephone 

interview results 
§ Issues, Problems, Constraints 

associated with current processes 
10:30 AM Break 
10:45 AM Continue discussion 
12:00 PM Lunch Break 
1:00 PM Continue discussion; revisit 

Performance/Evaluation Criteria 
2:30 PM Break 
2:45 PM Function Analysis 

§ Random generation of process 
functions 

§ Development of FAST diagram(s) 
5:00 PM Adjourn 
 
Wednesday, May 17– Fairfield Inn, El Centro, CA 

8:30 AM Recap/Review 
9:00 AM Additional Information Discussion 
10:15 AM Break 
10:30 AM Team Brainstorming/Generation of Ideas 
11:30 AM Lunch 
12:30 PM Team Brainstorming (continued) 
2:15 PM Break 
2:30 PM Team Brainstorming (continued) 
5:00 PM Adjourn 
 
Thursday, May 18– Fairfield Inn, El Centro, CA 

8:30 AM Evaluation of Ideas 
10:15 AM Break 
10:30 AM Evaluation of Ideas (continued) 
12:00 PM Lunch Break 
1:00 PM Finalize Evaluation/Prioritization of Ideas 
1:30 PM Adjourn; return to San Diego 
 

Tuesday, May 24 – Caltrans, Miramar Lakes 
Conference Room – Bldg. 2, Floor 4 
8:30 AM Status Summary/Update 
9:00 AM VA Alternative Development – 

Confirmation of Assignments, 
Instructions for Write-Ups 

9:30 AM VA Alternative Development 
11:30 AM Lunch Break 
12:30 PM Continue VA Alternative Development 
5:00 PM Adjourn 
 
Wednesday, May 25 – Caltrans, Miramar Lakes 
Conference Room – Bldg. 2, Floor 4 
8:30 AM Continue VA Alternative Development 
11:30 AM Lunch Break 
12:30 PM Continue VA Alternative Development 
5:00 PM Adjourn 
 
 
Thursday, May 26 – Caltrans, Miramar Lakes 
Conference Room – Bldg. 2, Floor 4 
8:30 AM Team Review/Ranking of VA 

Alternatives 
12:00 PM Lunch Break 
1:00 PM Finalize Team Review/Ranking of VA 

Alternatives 
4:00 PM Adjourn 
 
 
Wednesday, June 15 – Caltrans, Dotson Tele- 
Conference Room – Bldg. 1, Floor 1 
1:00 PM Informal Presentation of VA Study 

Results 
3:00 PM Adjourn 

 



VA STUDY MEETING ATTENDANCE 
District 11 Oversight Process Improvement for Local Projects on SHS Caltrans 
	
  

	
   	
   	
  
	
  

 

2011 
NAME and 

ORGANIZATION 
ROLE IN PROJECT 
AND/OR VA STUDY 

CONTACT INFORMATION 

Apr 
27 

Apr 
28 

May 
17 

May 
18 

May 
19 

May 
24 

May 
25 

May 
26 

Jun 
15 E-MAIL 

OFFICE 
TELEPHONE 

CELL 
TELEPHONE 

X X X X X X X X X 
Ginger Adams 
Advantage Facilitation 
Services 

CVS Facilitator ginger@advantagefacilitation.com 970-223-0703 970-222-9505 

X X X X X X X X X 
Chili Cilch 
Caltrans District 11 

VA Program Manager chili_cilch@dot.ca.gov 619-688-4217 619-846-7684 

X         
Anthony Aguirre 
Caltrans District 11 

 anthony_aguirre@dot.ca.gov 619-688-3161  

X X X    X X X 
Jacob Armstrong 
Caltrans District 11 

 jacob_armstrong@dot.ca.gov 619-688-6960 619-709-4345 

X X X X X X X X X 
Karen Jewel 
Caltrans District 11 

 karen_jewel@dot.ca.gov 619-688-6640 858-518-3405 

X  X X X X    
John Gay 
City of El Centro 

Project Manager/Administrator jgay@cityofelcentro.org 760-337-5182 760-604-2525 

X         
Marisa Hampton 
Caltrans District 11 

 marisa_hampton@dot.ca.gov 629-688-6954  

X         
Manuel Ortiz 
Imperial County 

Assistant County Engineer manuelortiz@co.imperial.ca.us 760-482-4462  

X     X    
Leila Ibrahim 
Caltrans District 11 

 leila_ibrahim@dot.ca.gov 619-688-6802  

X     X   X 
Bill Figge 
Caltrans District 11 

Deputy Director, Planning bill_figge@dot.ca.gov 619-688-6681 619-704-4620 
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2011 
NAME and 

ORGANIZATION 
ROLE IN PROJECT 
AND/OR VA STUDY 

CONTACT INFORMATION 

Apr 
27 

Apr 
28 

May 
17 

May 
18 

May 
19 

May 
24 

May 
25 

May 
26 

Jun 
15 E-MAIL 

OFFICE 
TELEPHONE 

CELL 
TELEPHONE 

X X X X X X X X X 
Sam Amen 
Caltrans District 11 

Project Manager sam_amen@dot.ca.gov 619-718-7835 619-606-3485 

X     X   X 
Mark Baja 
Imperial County 
Transportation Commission 

ICTC Representative markbaza@imperialctc.org 760-592-4494 760-604-5508 

 X  X  X X X X 
Chris Thomas 
Caltrans District 11 

Design chris_thomas@dot.ca.gov 619-688-3620 619-241-5491 

  X      X 
Ted Olson 
Caltrans District 11 

Construction Partnering ted_olson@dot.ca.gov  858-688-1594 

   X X X   X 
Abraham Campos 
City of El Centro 

 acampos@cityofelcentro.org 760-336-8520 760-604-3799 

        X 
Bill Brunet 
County of Imperial 

Director of Public Works williambrunet@co.imperial.ca.us 760-482-4462  

        X 
Gary Vettese 
Caltrans District 11 

Deputy District Director, Design gary_vettese@dot.ca.gov   

        X 
Ross Cather 
Caltrans District 11 

Deputy District Director, 
Program/Project Mgmt. 

   

              

              



Advantage Facilitation Services 
Fort Collins, CO 

CONSULTANT TO RH & ASSOCIATES, INC. 
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